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Tampa Bay Water’s  
Mission Statement, Vision Statement, and Strategic Goals 

MISSION STATEMENT 

Tampa Bay Water’s mission is to reliably provides clean, safe water to the region now and for future 
generations. 

VISION STATEMENT 

Tampa Bay Water’s vision is to be the leader in supplying sustainable, quality water. 

AGENCY STRATEGIC GOALS 

Goal 1 – Deliver Quality Water and Enhance System Reliability and Sustainability 

Goal 2 – Continuously Improve Agency Operations 

Goal 3 – Optimize Financial Stability and Sustainability 

Goal 4 – Promote Open, Collaborative Relationships with Stakeholders  

Goal 5 – Ensure an Engaged, Skilled and Adaptable Workforce  

Goal 6 – Safeguard Agency Infrastructure 
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Tampa Bay Water Overview 
Tampa Bay Water, A Regional Water 
Supply Authority (the Agency), formerly 
West Coast Regional Water Supply 
Authority, was created on October 25, 
1974 by enabling state legislation under 
Florida Statute Sections 163.01, 373.1962, 
and 373.1963. Tampa Bay Water is 
comprised of six member governments 
including: Hillsborough, Pasco, and 
Pinellas counties and the cities of St. 
Petersburg, Tampa, and New Port Richey. 
A Governance Study was adopted by the 
Florida Legislature in 1997 (the 1997 
Legislation) amending Section 373.1963, 
Florida Statutes.  

As part of the 1997 Legislation, the 
member governments entered into an 
Interlocal Agreement and a Master Water 
Supply Contract in 1998 for a term of 40 
years creating Tampa Bay Water. Pursuant 
to the Amended and Restated Interlocal Agreement and Master Water Supply Contract, the Agency is required 
to meet the Quality Water needs of the 
member governments and to charge a 
uniform per-gallon wholesale rate to member governments for the wholesale supply of drinking water; with one 
exception for the City of Tampa. The Agency charges a separate rate to the City of Tampa for raw water delivered 
from the Tampa Bypass Canal to augment the City’s reservoir.  

Tampa Bay Water is governed by a nine-member board of directors from our six-member governments. The 
board includes two commissioners from each member county and the Mayor or a city-council representative 
from each member city.  

The Agency provides quality drinking water to its six-member governments whose water service areas serve 
approximately 2.5 million residents in the Tampa Bay region. Water sources include groundwater, surface water, 
and desalinated seawater.  

Tampa Bay Water is regulated by the Florida Department of Environmental Protection and the United States 
Environmental Protection Agency for matters related to drinking water quality and the operation and 
construction of its facilities. In addition, the Southwest Florida Water Management District (SWFWMD) 
regulates consumptive uses of water. 

Figure 1 shows the location of Tampa Bay Water’s major Facilities and Table 1 provides a list of Tampa Bay 
Water’s major facilities, by Water Source. 

Figure 1: Tampa Bay Water Facilities
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Table 1: Tampa Bay Water’s Major Facilities 

Facility Type by 
Water Source 

Facility Name 

Surface Water 

• Alafia River Pump Station
• C. W. Bill Young Regional Reservoir
• Reservoir Off Stream Pump Station
• South-Central Hillsborough Intertie Transmission Main
• South-Central Hillsborough Booster Pump Station
• Tampa Bay Regional Surface Water Treatment Plant
• Tampa Bypass Canal Pump Station

Desalination • Tampa Bay Seawater Desalination Plant

Groundwater 

• Brandon Urban Dispersed Wells and Water Treatment Plants
• Carrollwood and Eagles Wells
• Cosme-Odessa Wellfield
• Cross Bar Ranch Wellfield
• Cypress Bridge Wellfield
• Cypress Creek Wellfield and Water Treatment Plant
• Eldridge-Wilde Wellfield and Hydrogen Sulfide Treatment Facility
• Lake Bridge Water Treatment Plant
• Morris Bridge Wellfield and Water Treatment Plant
• Northwest Hillsborough Regional Wellfield
• Section 21 Wellfield
• South Pasco Wellfield and Water Treatment Plant
• South-Central Hillsborough Regional Wellfield and Lithia Ozone Treatment

Facility
• Starkey Wellfield

Other Facilities 
The water system also includes booster stations and approximately 100 miles of raw 
water collection mains and 150 miles of large-diameter potable water transmission 
mains.  

FYs 2023-2032 Capital Improvements Program Page 4 of 128



CIP Planning Process 
Purpose 

Tampa Bay Water’s Capital Improvements Program (CIP) is a comprehensive ten-year plan and portfolio of 
previously approved and new proposed capital projects. The CIP is updated annually as the scope, needs and 
timing for specific projects change. Tampa Bay Water’s Board of Directors annually accepts the CIP for 
implementation by agency staff. 

The main objectives of the Capital Improvements Program Plan are: 

• To improve Tampa Bay Water’s financial stability by identifying capital needs, estimating funding needs
including future bond issues, and identifying the effects on the operating budget;

• To maintain and improve Tampa Bay Water’s infrastructure through the maintenance, repair, and
replacement of existing assets; and

• To identify and implement short and long-term infrastructure needs/projects to meet the regions’ future
water demands.

Capital Project Definit ion 

Capital projects are those activities that will result in: 

1. A capital asset owned by Tampa Bay Water, and/or
2. Major repairs, improvements, renovations, or expansions that extend an existing asset’s useful life, and/or
3. A significant change in a facility’s functionality or capacity.

Capital assets owned by Tampa Bay Water are recorded in Tampa Bay Water’s financial records in accordance 
with generally accepted accounting principles and applicable Florida State Statutes. 

Projects can also include projects that are: 

1. Funded by Tampa Bay Water and/or others, for assets owned and operated by another entity.
2. Constructed by Tampa Bay Water for the benefit of member governments or other government agencies.

If Tampa Bay Water does not retain ownership of the completed project, the cost of the project is accounted as 
a contribution to the respective entity.  

Identifying Capital Projects 

Projects in the Capital Improvements Program include projects with a total capital cost greater than $200,000 
that: 

• Change the functionality and/or changes the capacity of an existing asset,
• Are identified in the Agency’s Mitigation Phase 1 or the Long-term Master Water Plan.
• Require a Primary Environmental Permit or permit modification such as:

o National Pollutant Discharge Elimination System Permit (NPDES)
o Environmental Resource Permit (ERP)
o Water Use Permit (WUP)

• Require property acquisition, easements, license agreements, and/or fee purchase.
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CIP Development 

The Fiscal Years (FYs) 2023-2032 CIP Plan is an update to the FYs 2022-2031 CIP Plan accepted by the Board 
of Directors in June 2021.  

Goals 

The following goals are used by agency staff to update the Capital Improvements Program Plan: 
• Identify and prioritize capital projects through a coordinated departmental effort that integrates planning

and development, engineering, construction, financing requirements, and future operating and
maintenance costs.

• Develop a timeline and budget for each project.
• Develop a funding scenario for each project that identifies a funding source, a projected cash flow, and

future operating and maintenance costs estimates.

Update Schedule 

The CIP Program Manager has the responsibility of managing the annual update of Tampa Bay Water’s CIP 
Plan. The CIP update process runs from July through June as shown below.  

Figure 2: CIP Update Timeline 

Capital Projects Evaluation Cri teria & Process Framework 
Tampa Bay Water utilizes a Multi-Attribute Utility Analysis (MUA) to determine a benefit score for each capital 
project. The benefit scores allow Tampa Bay Water to prioritize projects, allocate funding sources, assign staff, 
and determine project schedules. The evaluation criteria themselves are evaluated every 2-3 years by staff and if 
needed, updated to reflect the Agency’s current Strategic Goals. Projects are re-evaluated every year until they 
reach the bidding or construction phases. The key features of the Evaluation Process are:  

• Each criterion is defined and assigned a weight in a scale from zero (0) to one hundred (100).
• Each criterion is assigned a set of performance measures to assess the contribution of a project to meeting

the identified criterion. 
• Each performance measure is defined and receives a score on a scale from zero (0) to ten (10).
• A Benefit Score using the evaluation criteria and performance measures is calculated for each project.

April 
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The following equation is used to calculate the Benefit Score of each capital project. 

𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩𝑩  𝑺𝑺𝑺𝑺𝑺𝑺𝑺𝑺𝑺𝑺 =  
10

𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇𝑇 𝐶𝐶𝐶𝐶
× �[𝐶𝐶𝐶𝐶 × 𝑃𝑃𝑃𝑃] 

Where:  
CW= Criterion Weights, PM= Performance Measure Score, Total CW= Total of Criterion Weights 

The following sections and Tables 3-8 provide criteria attributes and their Performance Measures. 

Table 2: Evaluation Criteria Weights 

Evaluation Criteria Weight 
Compliance 100 
Level of Service 82 
Health & Safety 82 
Costs & Efficiencies 61 
Environmental Enhancement 32 

 

Compliance  

Attributes of Compliance include regulatory compliance/permits and contractual obligations. Compliance 
obligations include permit or regulatory agency requirements (e.g., consent order, administrative order, etc.). 
Contractual obligations include: a legal settlement; a property agreement; Memoranda of Understanding (MOU); 
Joint Project Agreement (JPA); and agency's governance documents (Master Water Supply Contract & Reinstated 
and Amended Interlocal Agreement). 

Table 3: Compliance Performance Measures 

Performance Measure Score 

Project does not contribute to compliance. 0 

Project provides a minor level of support for compliance. Will address obvious short-term or acute 
impacts.  

3 

Project provides a moderate level of support for compliance. Will reduce obvious short-term acute 
or chronic impacts. 

5 

Project provides a significant level of support and improves compliance. Will reduce short-
term and addresses some chronic long-term impacts. 

7 

Project is required for immediate known compliance issues. Will reduce major factor(s) related to 
chronic long-term impacts. 

10 
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Level of Service  

Attributes of Level of Service include water quantity, water pressure, and water quality enhancement, raw 
water vs. finished water system (system priority/criticality), time without service, number of complaints, and 
public image. 

Table 4: Level of Service Performance Measures 

Performance Measure Score 

Project does not address customer level of service. 0 

Project maintains customer level of service on a small scale. Addresses less than 10% of system 
demands. Meeting Demand less than 10 MGD. 

3 

Project maintains customer level of service on a sub-regional scale. Addresses approximately 10 
to 25% of system demands.  Meeting Demand equal or greater than 10 MGD to less than 20 MGD. 

5 

Project maintains customer level of service on a system-wide scale. Addresses greater than 
approximately 25% of system demands. Meeting Demand equal or greater than 20 MGD to less than 40 
MGD. 

7 

Project improves or increases customer level of service on a system-wide scale. Addresses 
greater than approximately 50% of system demands. Meeting Demand equal or greater than 40 MGD. 

10 

Health & Safety 

Attributes of Health & Safety include safety of the public and agency employees (OSHA equivalent) and 
physical and cyber security. 

Table 5: Health & Safety Performance Measures 

Performance Measure Score 

Project does not address safety. 0 

Project provides a minor level of reduction in risks to public or employee safety. 3 

Project provides a moderate reduction in risks to public or employee safety, including 
possible lost time accident potential. 

5 

Project provides a significant reduction in risks to public or employee safety, including lost 
time accident potential. 

7 

Project addresses an immediate known risk to public or employee safety for lost time 
potential. 

10 
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Cost & Efficiencies 

Attributes of Cost and Efficiencies include operations and maintenance (O&M) savings potential (staff time, 
money), O&M flexibility, and coordination with other internal projects. 

Table 6: Cost & Efficiencies Performance Measures 

Performance Measure Score 

Project causes an increase in net O&M costs. 0 

Project has a neutral effect on net O&M costs. 3 

Project provides a moderate reduction in net O&M costs OR creates opportunities for O&M 
efficiency/performance. Reduction/Opportunity benefit less than 10%. 

5 

Project provides a moderate reduction in net O&M costs AND creates opportunities for 
O&M efficiency/performance. Reduction/Opportunity benefit less than 10%. 

7 

Project provides a significant reduction in net O&M costs OR creates opportunities for 
O&M efficiency/performance. Reduction/Opportunity benefit greater than 10%. 

10 

Environmental Enhancement 

Attributes of Environmental Enhancements include going above and beyond regulatory requirements, 
source water protection, minimizing carbon footprint, achieving energy efficiency, and includes a renewable 
energy component. 

Table 7: Environmental Enhancement Performance Measures 

Performance Measure Score 

Project does not provide environmental enhancement. 0 

Project makes a minor contribution towards environmental enhancements. 3 

Project makes a moderate contribution towards environmental enhancements. 5 

Project makes a significant contribution towards environmental enhancements. 7 

Project makes a significant contribution towards environmental enhancements beyond 
anticipated regulations. 

10 
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Capital Projects Sources 
Tampa Bay Water’s CIP includes projects from various sources, including: 

Tampa Bay Water 
• Long-Term Master Water Supply Planning
• Systems Analysis and Reliability Considerations
• Energy Management Program

• Renewal and Replacement Program
• Property Redress
• Vulnerability Assessment
• Information Technology

Member Governments 
• Joint Project Agreements • Memoranda of Understanding

Regulatory/Compliance Requirements and other Commitments 
• The Amended and Restated Interlocal

Agreement
• The Master Water Supply Contract
• The Southwest Florida Water Management

District (e.g., Phase 1 Mitigation)

• Florida Department of Environmental
Protection

• Utility Acquisition(s)

Capital Projects Sources Highlights 

Long-Term Master Water Supply Planning 

The Amended and Restated Interlocal Agreement (referred to as the Interlocal Agreement) requires the Long-
Term Master Water Plan be updated every five years. Master Water Plan Projects are developed through a water 
supply planning process, which is performed to ensure:  

• The public has sufficient water supplies to meet its needs in an environmentally sustainable and cost-
effective manner.

• Tampa Bay Water has sufficient water supply options in its Plan to meet the member governments’
needs for at least 10 years; and

• Tampa Bay Water meets its unequivocal obligation to meet member governments’ needs. It takes over
10 years to plan, permit, design, and build drinking water facilities.

Long-term water supply planning is conducted at least every five years, evaluating new water supply concepts as 
needed, and is the pool from which Long-Term Master Water Plan projects are drawn for further evaluation. As 
part of the planning process, demand projections are annually updated to facilitate new supplies being on-line in 
a timely manner, but not so far in advance as to unnecessarily burden the cost of water by overbuilding capacity. 

In December 2007, an initial list of 300 potential projects was narrowed by the Board of Directors to a list of 17 
candidate projects for further examination. In December 2008, the Board of Directors approved a list of seven 
projects, plus three studies, as the update to the Long-Term Master Water Plan. The Board approved the 2018 
Long-term Master Water Plan at the December 2018 Board meeting. Along with the Plan, the Board approved 
recommendations to pursue further feasibility evaluations on the top three-ranked potential capital projects: 
Surface Water Treatment Plant Expansion, Tampa Bay Desalination Water Treatment Plant Expansion, and a 
new Wellfield, the South Hillsborough Wellfield (via SHARP credits), as well as activities identified under other 
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programs (Demand Management, Demand Forecast, Source Water Assessment and Protection). All these efforts 
will be performed over the next five-year planning cycle and will be incorporated into the 2023 Long-term Master 
Water Plan.  The FYs 2023-2032 CIP includes a placeholder project “System Configuration III: New Water 
Supply-Placeholder” to identify future funding needs.  The Board will select the new water supply project(s) by 
December 2022 followed by design, permitting, and construction. 

Systems Analysis and Reliabil i ty Considerations 
Tampa Bay Water staff updated the Systems Analysis of the Regional System, which includes improvement 
recommendations for capacity, connectivity, reliability, and back-up (piping, pumping, and power) systems based 
on projected operational needs through 2035.  The next Systems Analysis of Regional System will be completed 
by 2023 and will identify needs through 2045. 

Energy Management Program 

Tampa Bay Water developed an Energy Management Program roadmap with a programmatic approach to 
improve energy efficiency through the implementation of several individual energy-saving and renewable 
projects, emerging technologies, and operational changes.  

Renewal and Replacement Program 

Tampa Bay Water’s Renewal and Replacement Program includes a prioritized long-term plan for the renewal, 
repair, or replacement of assets that will result in sustainable infrastructure. The Program identifies the required 
projects and their timing based on a risk-based approach that considers criticality, remaining useful life, and risk.  

Phase 1 Mitigation Projects 

The Phase 1 Mitigation Plan is an on-going program required by Tampa Bay Water’s Consolidated Water Use 
Permit. Its purpose is to provide long-term mitigation at wetland and lake sites that were impacted by historical 
groundwater pumpage at the central system wellfields and are predicted to not fully recover after the mandated 
groundwater pumpage cutback to 90 mgd. The Phase 1 Mitigation Plan currently includes a list of 21 mitigation 
projects.  
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Funding Overview 
Tampa Bay Water capital projects are funded through one or more funding sources. Funding is determined based 
on the type of project and funds availability. 

Revenue Bonds 

Tampa Bay Water’s current CIP is funded primarily 
through the issuance of Revenue Bonds for specific 
projects. Bond proceeds are placed in a restricted 
Construction Fund until disbursed for the intended 
purpose.  

Capital Improvements Fund 

The Capital Improvements Fund (CIF) is funded by 
charges collected or other funds received, such as 
proceeds from the sale of surplus property. The 
Capital Improvements Fund may be used to fund any 
Board-approved Capital Project. 

Renewal and Replacement Fund 

Tampa Bay Water is required to maintain a Renewal 
and Replacement Fund in an amount equal to five (5) 
percent of the prior fiscal year’s Gross Revenue or 
such other amount as is certified by the Consulting 
Engineer in the Renewal and Replacement Fund. 
Funds used in the current year are collected the 
following year through the Uniform Rate. These 
funds are used to fund projects resulting from the 
Renewal and Replacement Program where major 
repairs or replacement of specific components are 
needed to maintain the service level of the water 
supply, treatment, and/or distribution system.  

Other Funding Sources 

Tampa Bay Water also seeks and obtains available 
grant funding for its projects from the Southwest 
Water Management District (SWFWMD), the State of 
Florida, the U.S. Environmental Protection Agency, 
and other Federal grant programs, as well as Joint 
Project Agreements with member governments and 
other cooperative funding entities. 

Energy Program Fund 

The Energy Fund Program receives revenue 
generated from an agreement with Tampa Electric’s 
(TECO) Commercial Demand Response Program 
provider Enel X. The Program helps manages peak 
demand to reduce seasonal electricity demand peaks. 
Tampa Bay Water earns revenue quarterly by agreeing 
to reduce electricity consumption when TECO calls 
for a demand response event, i.e., the reduction of 
energy usage to lower peak demand. Projects funded 
with this funding source include projects that result in 
energy savings.  

Uniform Rate Funds 

Uniform Rate Funds generally fund project 
evaluations, assessments, feasibility studies, and Phase 
1 Mitigation projects. These funds are collected 
through the Uniform Rate. 
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Grant Funded Projects 

Table 8 identifies projects with current grants or co-funding agreements. The table identifies the grant funding 
entity, the expected funds to be received, funds received to date. Tampa Bay Water typically applies for State 
of Florida Grant Assistance thru the General Appropriations Act, Federal funding initiatives, and through the 
Southwest Water Management District (SWFWMD) Cooperative Funding Initiative (CFI).  

Table 8: Grant Funded Projects 

Project 
No. Project Name Funding 

Entity 
Grant Maximum 

Total 1  
Reimbursed to 

Date 
Transferred to Funding 

Source 

01609 

Southern Hillsborough 
County Supply Expansion: 

Booster Pump Station 
(Brandon Booster Station)  

SWFWMD $ 3,800,000 $ - Capital Improvements 
Fund (CIF)  

07010 Regional Facility Site Pump 
Station Expansion  SWFWMD $ 1,200,000 $ 1,051,187 Capital Improvements 

Fund (CIF)  

07072 Tampa Bypass Canal Gates 
Automation  SWFWMD $ 516,000 $ 482,908 Capital Improvements 

Fund (CIF)  

09014 Surface Water Treatment 
Plant Expansion: Feasibility SWFWMD $275,000 $ 250,023 Uniform Rate Funds 

09015 
Tampa Bay Desalination 
Water Treatment Plant 
Expansion: Feasibility  

SWFWMD $1,500,000 $ 1,134,100 Uniform Rate Funds 

50016 Eldridge-Wilde WF Pumps 
& Motors Replacement  State $750,000 $ - Capital Improvements 

Fund (CIF)  

Totals $8,041,000 $2,918,218 

Notes: 

1. Grant Maximum Total is the total funds awarded or requested by/to the funding entity. The total amount to be
received could be less depending on the project’s actual expenses for the awarded construction contract.
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Projected Capital Improvements Program Expenditures 

The updated CIP includes a total of 89 projects at different phases with total projected future expenditures of $1,264,405,478  from the remainder of FY 
2022 through end of FY 2032.  Figure 3 summarizes the planned expenditures for each funding source by Fiscal Year.  

$ M

$50 M
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$150 M

$200 M

$250 M

$300 M

$350 M

Remaining FY
2022

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032

Capital Improvement Fund (CIF) Energy Fund Member Goverment Contribution-JPA

Renewal and Replacement Fund Revenue Bonds (350) Revenue Bonds (Future)

State Grant SWFWMD Co-Funding Uniform Rate Funds

Figure 3: FYs 2022-2032 Planned Expenditures 
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Table 9: Summary All Funding Sources: Projected Fund Expenditures and Remaining Balance by Fiscal Year 

 

 

  

 Current FY 
2022

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future Totals

 $     33,673,470  $     26,034,944  $     18,100,103  $       7,462,245  $       3,102,760  $       4,849,968  $          4,751,935  $          4,436,573  $          3,794,990  $          3,771,717  $          3,238,072  $       4,185,188   

 $       3,000,000  $       4,000,000  $       8,250,000  $       5,500,000  $       5,250,000  $       3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $                    -    $        44,000,000 

 $   (10,638,526)  $   (11,934,841)  $   (18,887,858)  $     (9,859,485)  $     (3,502,792)  $     (3,098,033)  $         (3,315,362)  $         (3,641,583)  $         (3,023,273)  $         (3,533,645)  $         (2,052,884)  $                    -    $       (73,488,282)

 $     26,034,944  $      18,100,103  $       7,462,245  $       3,102,760  $       4,849,968  $       4,751,935  $          4,436,573  $          3,794,990  $           3,771,717  $          3,238,072  $           4,185,188  $       4,185,188   

 $          616,213  $          161,184  $          346,184  $          531,184  $          435,637  $          514,184  $             699,184  $             855,929  $             897,667  $             813,184  $             998,184  $       1,183,184   

 $          114,000  $          185,000  $          185,000  $          185,000  $          185,000  $          185,000  $             185,000  $             185,000  $             185,000  $             185,000  $             185,000  $                    -    $          1,964,000 

 $        (569,029)  $                    -    $                    -    $        (280,547)  $        (106,453)  $                    -    $              (28,255)  $            (143,262)  $            (269,483)  $                       -    $                       -    $                    -    $         (1,397,029)

 $           161,184  $          346,184  $          531,184  $          435,637  $          514,184  $          699,184  $             855,929  $             897,667  $              813,184  $             998,184  $           1,183,184  $        1,183,184   

 $       1,500,000  $       5,784,417  $       7,554,865  $       3,089,636  $          298,834  $     43,066,322  $        24,904,919  $          6,743,516  $                       -    $                       -    $                       -    $                    -     

 $       5,000,000  $       5,306,000  $                    -    $                    -    $     54,408,500  $                    -    $                       -    $                       -    $                       -    $                       -    $                       -    $                    -    $        64,714,500 

 $        (715,583)  $     (3,535,552)  $     (4,465,229)  $     (2,790,802)  $   (11,641,012)  $   (18,161,403)  $       (18,161,403)  $         (6,743,516)  $                       -    $                       -    $                       -    $                    -    $       (66,214,500)

 $       5,784,417  $       7,554,865  $       3,089,636  $          298,834  $     43,066,322  $     24,904,919  $          6,743,516  $                       -    $                       -    $                       -    $                       -    $                   -     

 $     34,392,609  $     22,645,782  $     19,316,491  $     22,442,008  $     26,413,891  $     28,695,360  $        25,358,696  $        22,967,941  $        21,629,509  $        20,230,746  $        19,980,746  $     19,980,746   

 $       1,050,000  $       6,000,000  $       7,000,000  $       8,000,000  $       7,000,000  $       1,000,000  $          3,000,000  $          3,500,000  $          3,750,000  $          2,750,000  $          5,000,000  $                    -    $        48,050,000 

 $   (12,796,827)  $     (9,329,291)  $     (3,874,483)  $     (4,028,117)  $     (4,718,531)  $     (4,336,664)  $         (5,390,755)  $         (4,838,432)  $         (5,148,763)  $         (3,000,000)  $         (5,000,000)  $                    -    $       (62,461,863)

 $     22,645,782  $      19,316,491  $     22,442,008  $     26,413,891  $     28,695,360  $     25,358,696  $        22,967,941  $        21,629,509  $        20,230,746  $        19,980,746  $        19,980,746  $     19,980,746   

 $       3,935,276  $       1,606,269  $            21,423  $            21,423  $            21,423  $            21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $            21,423   

 $                    -    $                    -    $                    -    $                    -    $                    -    $                    -    $                       -    $                       -    $                       -    $                       -    $                       -    $                    -    $                       -   

 $     (2,329,007)  $     (1,584,846)  $                    -    $                    -    $                    -    $                    -    $                       -    $                       -    $                       -    $                       -    $                       -    $                    -    $         (3,913,853)

 $       1,606,269  $            21,423  $            21,423  $            21,423  $            21,423  $            21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $            21,423   

Funding Source

Capital Improvement Fund

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Energy Fund

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Member Goverment Contribution-JPA

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Renewal and Replacement Fund

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Revenue Bonds (350)

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance
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Table 9: Summary All Funding Sources: Projected Fund Expenditures and Remaining Balance by Fiscal Year (Continued) 

 Current FY 
2022

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future Totals

 $ -    $ -    $     70,313,121  $       2,785,214  $     79,564,907  $       1,950,479  $      168,572,869  $          1,684,355  $        83,667,638  $        19,333,498  $          2,632,991  $ 111 

 $ -    $   130,000,000  $ -    $   139,000,000  $ -    $   306,000,000  $ -    $      150,382,000  $ -    $ -    $ -    $ -    $      725,382,000 

 $ -    $   (59,686,879)  $   (67,527,907)  $   (62,220,307)  $   (77,614,428)  $ (139,377,610)  $     (166,888,514)  $       (68,398,717)  $       (64,334,140)  $       (16,700,507)  $         (2,632,880)  $ -    $     (725,381,889)

 $ -    $      70,313,121  $       2,785,214  $     79,564,907  $       1,950,479  $   168,572,869  $          1,684,355  $        83,667,638  $        19,333,498  $          2,632,991  $ 111  $ 111 

 $ -    $            43,066  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $          344,232  $          405,768  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $             750,000 

 $        (301,166)  $        (448,834)  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            (750,000)

 $            43,066  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $ -    $       2,013,724  $       3,162,129  $       1,503,686  $          541,406  $          506,695  $             444,809  $             382,924  $             545,346  $             545,346  $             545,346  $          545,346 

 $       4,568,676  $       5,718,531  $       4,568,864  $       3,242,273  $     28,414,307  $   106,136,722  $      140,049,104  $        18,677,022  $ -    $ -    $ -    $ -    $      311,375,499 

 $     (2,554,952)  $     (4,570,126)  $     (6,227,307)  $     (4,204,553)  $   (28,449,018)  $ (106,198,608)  $     (140,110,989)  $       (18,514,600)  $ -    $ -    $ -    $ -    $     (310,830,153)

 $       2,013,724  $       3,162,129  $       1,503,686  $          541,406  $          506,695  $          444,809  $             382,924  $             545,346  $             545,346  $             545,346  $             545,346  $          545,346 

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $       3,763,814  $       4,209,493  $       2,483,710  $       2,160,677  $       2,469,304  $       1,886,236  $          1,494,675  $          1,500,000  $ -    $ -    $ -    $ -    $        19,967,909 

 $     (3,763,814)  $     (4,209,493)  $     (2,483,710)  $     (2,160,677)  $     (2,469,304)  $     (1,886,236)  $         (1,494,675)  $         (1,500,000)  $ -    $ -    $ -    $ -    $       (19,967,909)

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $     74,117,568  $     58,289,386  $   118,814,316  $     37,835,396  $   110,378,858  $     79,604,431  $      224,753,835  $        37,092,661  $      110,556,573  $        44,715,916  $        27,416,764  $     25,916,000 

 $     17,840,722  $   155,824,792  $     22,487,574  $   158,087,950  $     97,727,111  $   418,207,958  $      147,728,779  $      177,244,022  $          6,935,000  $          5,935,000  $          8,185,000  $ -    $   1,216,203,908 

 $   (33,668,904)  $   (95,299,862)  $ (103,466,494)  $   (85,544,488)  $ (128,501,538)  $ (273,058,554)  $     (335,389,953)  $     (103,780,110)  $       (72,775,659)  $       (23,234,152)  $         (9,685,764)  $ -    $  (1,264,405,478)

 $     58,289,386  $    118,814,316  $     37,835,396  $   110,378,858  $     79,604,431  $   224,753,835  $        37,092,661  $       110,556,573  $         44,715,914  $        27,416,764  $        25,916,000  $     25,916,000 

Funding Source

Revenue Bonds (Future)

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

State Grant

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

SWFWMD Co-Funding

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Uniform Rate Funds

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Expenditures by Fiscal Year

Projected Fund Fiscal Year Ending Balance

Projected Fund Fiscal Year Ending Balance

All Funding Sources

Fund Projected Fiscal Year Beginning Balance

Projected Total Funds to be Added During Fiscal Year
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Table 10: Capital Improvement Fund (CIF): Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
 $     26,034,944  $     18,100,103  $       7,462,245  $       3,102,760  $       4,849,968  $          4,751,935  $          4,436,573  $          3,794,990  $          3,771,717  $          3,238,072  $       4,185,188 
 $       4,000,000  $       8,250,000  $       5,500,000  $       5,250,000  $       3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $          3,000,000  $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

South Hillsborough Wellfield-Phase 1  $ -    $          565,356  $       9,935,056  $       4,325,470  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $     15,000,000 

Cypress Creek WF Pumps and Motors  $ -    $          441,809  $          252,548  $          491,863  $            55,588  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       1,494,999 

Eldridge Wilde Wellfield Treatment 
Improvements

 $ -    $ -    $ -    $ -    $ -    $          382,795  $             931,652  $             861,190  $             913,387  $          1,533,645  $               52,884  $ -    $       4,675,553 

Southern Hillsborough County Supply 
Expansion-Booster Pump Station 

(Brandon Booster Station)
 $          970,581  $       6,382,939  $       3,273,741  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $     13,693,700 

Southern Hillsborough County Supply 
Expansion-Pipeline Segment A  $          353,517  $       1,243,541  $          882,748  $          490,362  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       3,521,765 

Tampa Bay Desalination Plant Reverse 
Osmosis Trench Supports

 $ -    $            18,541  $            83,084  $          239,376  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          341,001 

Cypress Creek WTP Chemical System 
Upgrades

 $ -    $ -    $ -    $ -    $ -    $            75,916  $             125,603  $             492,595  $             109,886  $ -    $ -    $ -    $          804,000 

Regional Facility Site Pump Station 
Expansion

 $       2,421,420  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          241,443 

Cypress Creek Water Treatment Plant 
Drainage Improvements

 $ -    $ -    $ -    $ -    $            44,946  $          106,790  $             192,890  $ -    $ -    $ -    $ -    $ -    $          344,626 

Cypress Creek Roads and Security 
Upgrades

 $ -    $ -    $ -    $ -    $            43,667  $            45,696  $             398,149  $               85,038  $ -    $ -    $ -    $ -    $          572,550 

Tampa Bay Desalination Facility Intake 
Connection Improvements-Phase 1  $       1,607,333  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            15,334 

Tampa Bay Desalination Facility Intake 
Connection Improvements-Phase 2  $ -    $       1,352,748  $       1,388,709  $            98,421  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       3,805,000 

South Pasco Wellfield Underground 
Commercial Powerline

 $ -    $            77,169  $          197,785  $       1,191,604  $          552,430  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       2,026,001 

Ground Storage Tanks Fall Protection  $ -    $ -    $            26,475  $            70,525  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            97,000 
Maytum Vault Confined Space 

Removal
 $ -    $ -    $ -    $          107,621  $            36,082  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          143,703 

Tampa Bypass Canal Gates 
Automation

 $       1,220,056  $              7,579  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          180,543 

Future-Information Technology-
Placeholder

 $ -    $ -    $       1,100,000  $       1,100,000  $       1,100,000  $       1,125,000  $          1,125,000  $          2,000,000  $          2,000,000  $          2,000,000  $          2,000,000  $ -    $     13,550,000 07100  $ -   

07065  $ -   

07072  $          172,964 

07064  $ -   

07033  $          965,122 

07061  $              7,013 

07032  $            15,334 

07029  $ -   

07030  $ -   

07010  $          241,443 

06004  $ -   

07007  $ -   

01610  $          905,114 

01609  $       4,037,020 

01602  $          253,191 

 $          174,118 

FY 2022
Fund Projected Fiscal Year Beginning Balance  $     33,673,470 

Projected Total Funds to be Added During Fiscal Year  $       3,000,000 

01604  $ -   

Current 
Balance as of 

12/31/2021
10-Yr Projected  Beginning Balance

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022
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Table 10: Capital Improvement Fund (CIF): Projected Fund Expenditures and Remaining Balance by Fiscal Year (Continued) 

FYs 2023-2032 Capital Improvements Program Page 19 of 128



Table 11: Energy Fund: Projected Fund Expenditures and Remaining Balance by Fiscal Year 

Table 12: Member Government Contribution (Joint Project Agreement): Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $          161,184  $          346,184  $          531,184  $          435,637  $          514,184  $             699,184  $             855,929  $             897,667  $             813,184  $             998,184  $       1,183,184 

 $          185,000  $          185,000  $          185,000  $          185,000  $          185,000  $             185,000  $             185,000  $             185,000  $             185,000  $             185,000  $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

BUD Wells Pumps and Motors 
Replacement

 $ -    $ -    $ -    $          280,547  $          106,453  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          387,000 

C.W. Bill Young Regional Reservoir
Solar Energy System

 $          372,351  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          569,029 

Tampa-Hillsborough Interconnect 
Pump Station

 $ -    $ -    $ -    $ -    $ -    $ -    $               28,255  $             143,262  $             269,483  $ -    $ -    $ -    $          441,000 

Totals  $          372,351  $ -    $ -    $          280,547  $          106,453  $ -    $               28,255  $             143,262  $             269,483  $ -    $ -    $ -    $       1,397,029 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $          346,184  $          531,184  $          435,637  $          514,184  $          699,184  $             855,929  $             897,667  $             813,184  $             998,184  $          1,183,184  $       1,183,184 

Current 
Balance as of 

12/31/2021
10-Yr Projected  Beginning Balance

FY 2022

Fund Projected Fiscal Year Beginning Balance  $          616,213 

Projected Total Funds to be Added During Fiscal Year  $          114,000 

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

50063  $ -   

52004  $          569,029 

FY 2022

Projected Fund Fiscal Year Ending Balance  $          161,184 

52005  $ -   

 $          569,029 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $          5,784,417  $          7,554,865  $          3,089,636  $             298,834  $        43,066,322  $        24,904,919  $          6,743,516  $ -    $ -    $ -    $ -   

 $          5,306,000  $ -    $ -    $        54,408,500  $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future Total Funds 
Needed

Southern Hillsborough County Supply 
Expansion-Pipeline Segment B  $ -    $          3,535,552  $          4,465,229  $          2,790,802  $        11,641,012  $        18,161,403  $        18,161,403  $          6,743,516  $ -    $ -    $ -    $ -    $       66,214,500 

Totals  $ -    $          3,535,552  $          4,465,229  $          2,790,802  $         11,641,012  $         18,161,403  $         18,161,403  $          6,743,516  $ -    $ -    $ -    $ -    $       66,214,500 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $          7,554,865  $          3,089,636  $             298,834  $        43,066,322  $        24,904,919  $          6,743,516  $ -    $ -    $ -    $ -    $ -   Projected Fund Fiscal Year Ending Balance  $          5,784,417 

 $             715,583 

FY 2022

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No. FY 2022

01616  $             715,583 

FY 2022

Fund Projected Fiscal Year Beginning Balance  $          1,500,000 

Projected Total Funds to be Added During Fiscal Year  $          5,000,000 

Current Balance 
as of 12/31/20

10-Yr Projected  Beginning Balance
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Table 13: Renewal & Replacement (R&R): Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $        22,645,782  $        19,316,491  $        22,442,008  $        26,413,891  $        28,695,360  $            25,358,696  $            22,967,941  $            21,629,509  $            20,230,746  $            19,980,746  $        19,980,746 

 $          6,000,000  $          7,000,000  $          8,000,000  $          7,000,000  $          1,000,000  $             3,000,000  $             3,500,000  $             3,750,000  $             2,750,000  $             5,000,000  $ -   

Project Name
Actuals Thru 

End of Quarter FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Future-Renewal & Replacement-Placeholder  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ 750,000  $             2,500,000  $             3,000,000  $             5,000,000  $ -    $        11,250,000 

TBC MLK Pumps Refurbishment  $ -    $            110,458  $            259,725  $            240,818  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            611,001 

Eldridge-Wilde WF Pumps and Motors 
Replacement

 $          1,246,978  $            194,261  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            317,276 

Morris Bridge WF Improvements  $            576,044  $            488,753  $            462,060  $            327,514  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          2,099,032 

Starkey Wellfield Improvements  $ 70,409  $            251,100  $            399,852  $            568,900  $          1,295,069  $          1,295,069  $             1,295,069  $ 178,630  $ -    $ -    $ -    $ -    $          5,283,689 

Cypress Bridge Wellfield Improvements  $            666,694  $          3,695,724  $ 6,730  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          7,346,952 

Eldridge Wilde WF Underground 
Powerline

 $          2,017,772  $          1,132,070  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          2,063,210 

Northwest Hillsborough Wellfield 
Improvements

 $ 1,856  $            343,907  $            605,144  $            775,117  $          2,024,051  $          1,967,381  $ 275,400  $ -    $ -    $ -    $ -    $ -    $          5,991,000 

Cosme-Odessa Wellfield Improvements  $ -    $ 1,169  $            278,033  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            279,202 

Lake Bridge Chemical Piping Replacement  $ -    $            647,578  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            905,000 

High Service Pump Station Chemical Piping 
Replacement

 $ 16,280  $            961,521  $ 7,105  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          1,089,019 

Cypress Creek Water Treatment Plant 
Chemical Piping Replacement

 $ -    $            229,420  $            340,812  $            116,819  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            848,000 

High Service Pump Station Ball Valve 
Replacement

 $ 19,980  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Tampa Bay Desalination VFDs Replacement  $            426,229  $ -    $            492,029  $          1,585,426  $            352,317  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          2,429,772 

Tampa Bay Desalination Plant Belt Filter 
Press Replacement

 $ -    $ -    $ -    $ -    $ -    $ -    $ 29,977  $ 814,562  $ 353,461  $ -    $ -    $ -    $          1,198,000 50057  $ -   

50055  $ -   

50051  $            160,949 

50052  $ -   

50049  $            120,393 

50042  $ -   

50046  $            257,422 

50041  $ -   

50031  $          3,644,498 

50040  $            931,140 

50023  $ -   

50016  $            123,015 

50021  $            820,705 

07070  $ -   

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

01700  $ -   

10-Yr Projected  Beginning Balance

FY 2022

Fund Projected Fiscal Year Beginning Balance  $        34,392,609 

Projected Total Funds to be Added During Fiscal Year  $          1,050,000 

Current Balance 
as of 12/31/2021
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Table 13: Renewal & Replacement (R&R): Projected Fund Expenditures and Remaining Balance by Fiscal Year (Continued) 

Project Name
Actuals Thru 

End of Quarter FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Tampa Bay Desalination Plant Piping 
Replacement

 $ -    $ -    $ -    $ -    $ -    $            214,208  $ 494,792  $ -    $ -    $ -    $ -    $ -    $            709,000 

Harney Pump Station Pumps and Motors 
Replacement

 $ 68,268  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

BUD Wells Pumps and Motors 
Replacement

 $ -    $ -    $            130,882  $            156,118  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            287,000 

High Service Pump Station and Cypress 
Creek Water Treatment Plant Diesel Piping 

Improvements
 $            168,755  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            374,077 

TBC TM Cathodic Protection  $ 69,283  $            293,191  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            485,717 

Keller Hydrogen Sulfide Aeration Blowers  $ -    $ -    $ -    $ 71,977  $            290,023  $ 24,000  $ -    $ -    $ -    $ -    $ -    $ -    $            386,000 

Repump Station Generator  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ 81,750  $ 151,250  $ -    $ -    $ -    $            233,000 

Repump Station Variable Frequency Drives  $ -    $ -    $ 29,436  $            185,428  $            680,492  $            101,644  $ -    $ -    $ -    $ -    $ -    $ -    $            997,000 

C.W. Bill Young Regional Reservoir-
Compressors Replacement

 $ -    $            633,502  $            636,498  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          1,389,000 

Surface Water Treatment Plant-Renewal and 
Replacement Program

 $ -    $ -    $ -    $ -    $ -    $ -    $             2,955,457  $             3,013,490  $             2,144,052  $ -    $ -    $ -    $        12,883,256 

C.W. Bill Young Regional Reservoir-
Dissolved Air Lines Replacement  $ -    $            346,637  $            226,177  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            612,000 

Repump Station Raw Water Line Valve 
Repair

 $ 49,487  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          1,009,415 

Tampa Bay Desalination Finished Water 
Line Repair

 $            663,884  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $            234,244 

Carrollwood Pumps and Motors 
Refurbishment

 $ -    $ -    $ -    $ -    $ -    $            402,200  $ 20,800  $ -    $ -    $ -    $ -    $ -    $            423,000 

Lake Bridge Pumps and Motors  $ -    $ -    $ -    $ -    $ 76,579  $            332,162  $ 319,260  $ -    $ -    $ -    $ -    $ -    $            728,001 

Totals  $          6,061,919  $          9,329,291  $         3,874,483  $          4,028,117  $          4,718,531  $         4,336,664  $             5,390,755  $             4,838,432  $             5,148,763  $             3,000,000  $             5,000,000  $ -    $        62,461,863 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $        19,316,491  $        22,442,008  $        26,413,891  $        28,695,360  $        25,358,696  $            22,967,941  $            21,629,509  $            20,230,746  $            19,980,746  $            19,980,746  $        19,980,746 

FY 2022

Projected Fund Fiscal Year Ending Balance  $        22,645,782 

52003  $ -   

 $        12,796,827 

52002  $ -   

50077  $          1,009,415 

50078  $            234,244 

50076  $ 39,186 

50074  $            119,000 

50075  $          4,770,257 

50070  $ -   

50068  $ -   

50069  $ -   

50067  $            192,526 

50063  $ -   

50066  $            374,077 

50059  $ -   

50058  $ -   

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022
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Table 14: Revenue Bonds (350): Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $          1,606,269  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423 

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

South Pasco Water Treatment Plant 
Caustic Feed System

 $          250,109  $               74,244  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          1,389,644 

South Pasco Wellfield and Treatment 
Improvements

 $            81,063  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Cosme Water Treatment Plant Yard 
Piping Improvements

 $            35,297  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Eldridge-Wilde WF Pumps & Motors 
Replacement

 $       2,456,646  $          1,510,602  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          2,524,209 

Eldridge Wilde WF Underground 
Powerline

 $            58,211  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Totals  $       2,881,326  $          1,584,846  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          3,913,853 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423  $               21,423 

 $          2,329,007 

FY 2022

Projected Fund Fiscal Year Ending Balance  $          1,606,269 

50040  $ -   

07131  $ -   

50016  $          1,013,607 

07005  $ -   

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

01615  $          1,315,400 

FY 2022

Fund Projected Fiscal Year Beginning Balance  $          3,935,276 

Projected Total Funds to be Added During Fiscal Year  $ -   

Current Balance 
as of 12/31/2021 10-Yr Projected  Beginning Balance
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Table 15: Revenue Bonds (Future): Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
 $ -    $     70,313,121  $       2,785,214  $     79,564,907  $       1,950,479  $      168,572,869  $          1,684,355  $        83,667,638  $        19,333,498  $          2,632,991  $ 111 
 $   130,000,000  $ -    $   139,000,000  $ -    $   306,000,000  $ -    $      150,382,000  $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Water Quality Improvements Program-
Placeholder

 $ -    $     37,148,387  $     38,785,098  $     38,487,515  $     41,691,570  $     41,691,570  $        40,891,860  $        54,843,919  $        55,056,081  $ -    $ -    $ -    $   348,596,000 

Cypress Creek WF Pumps and Motors  $ -    $ -    $       1,310,925  $       2,944,604  $          260,471  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       4,516,000 

Cypress Creek WTP Yard Piping Valves  $ -    $ -    $ -    $            97,973  $          407,899  $          298,128  $ -    $ -    $ -    $ -    $ -    $ -    $          804,000 

Eldridge Wilde Wellfield Treatment 
Improvements

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          9,278,059  $        16,700,507  $          2,632,880  $ -    $     28,611,446 

Morris Bridge Underground Powerline  $ -    $          156,000  $          145,042  $          150,985  $       1,973,322  $       1,831,652  $ -    $ -    $ -    $ -    $ -    $ -    $       4,257,001 

S21 WF Pumps and Motors  $ -    $ -    $ -    $ -    $          799,893  $          360,107  $ -    $ -    $ -    $ -    $ -    $ -    $       1,160,000 

Southern Hillsborough County Supply 
Expansion-Pipeline Segment A  $ -    $       3,237,461  $       5,504,761  $       3,488,309  $     16,523,024  $     25,777,891  $        25,777,891  $          9,569,881  $ -    $ -    $ -    $ -    $     89,879,218 

Alafia Pump Station Motors  $ -    $ -    $ -    $ -    $ -    $          834,023  $          1,234,977  $ -    $ -    $ -    $ -    $ -    $       2,069,000 

South Operations and Maintenance 
Building

 $ -    $              1,727  $            19,594  $            19,594  $            95,200  $          672,198  $             668,189  $               85,500  $ -    $ -    $ -    $ -    $       1,562,002 

South Pasco Wellfield and Treatment 
Improvements

 $ -    $          283,492  $          660,638  $       1,422,210  $       4,584,160  $       4,109,936  $ -    $ -    $ -    $ -    $ -    $ -    $     11,060,436 

Tampa Bay Desalination Facility Intake 
Connection Improvements-Phase 2

 $ -    $       6,291,132  $       6,343,998  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $     12,635,130 

Cypress Creek and HSPS Fiber Optic tie-
in

 $ -    $ -    $ -    $          309,000  $          267,356  $          219,530  $          2,143,902  $          1,698,212  $ -    $ -    $ -    $ -    $       4,638,000 

TBC MLK Pumps Refurbishment  $ -    $          212,057  $          498,621  $          462,322  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       1,173,000 

Cosme Water Treatment Plant Yard 
Piping Improvements

 $ -    $          198,129  $          265,189  $          265,189  $          133,102  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          861,609 

Eldridge-Wilde WF Pumps & Motors 
Replacement

 $ -    $       3,995,417  $ -    $ -    $ -    $ -    $                       -    $ -    $ -    $ -    $ -    $ -    $       3,995,417 50016  $ -   

07131  $ -   

07062  $ -   

07070  $ -   

07033  $ -   

06321  $ -   

07005  $ -   

01614  $ -   

01606  $ -   

01610  $ -   

01605  $ -   

01603  $ -   

01604  $ -   

01602  $ -   

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

 $ -   

10-Yr Projected  Beginning Balance

FY 2022
Fund Projected Fiscal Year Beginning Balance  $ -   

Projected Total Funds to be Added During Fiscal Year  $ -   

Current 
Balance as of 

12/31/2021

FYs 2023-2032 Capital Improvements Program Page 24 of 128



Table 15: Revenue Bonds (Future): Projected Fund Expenditures and Remaining Balance by Fiscal Year (Continued) 

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Morris Bridge WF Improvements  $ -    $       2,511,235  $       4,615,721  $       3,271,680  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $     10,398,636 

Morris Bridge Booster Station Pumps 1 
and 2 Replacement

 $ -    $ -    $            83,640  $          222,811  $       3,149,113  $          213,436  $ -    $ -    $ -    $ -    $ -    $ -    $       3,669,000 

Cypress Creek WTP Stationary 
Generators

 $ -    $ -    $          442,000  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          442,000 

Cosme-Odessa Wellfield Improvements  $ -    $ -    $ -    $       3,650,264  $       1,798,534  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       5,448,798 

Cypress Creek Headwall Erosion Repair  $ -    $ -    $ 346  $              2,101  $              2,101  $          325,827  $ -    $ -    $ -    $ -    $ -    $ -    $          330,375 

Cypress Creek Water Treatment Plant 
Chemical Piping Replacement

 $ -    $          238,974  $       3,118,615  $          905,410  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       4,262,999 

High Service Pump Station Ball Valve 
Replacement

 $ -    $            51,037  $          529,573  $          954,150  $            51,180  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       1,585,940 

South Pasco Transmission Main Pipe 
Repair

 $ -    $ -    $ -    $ -    $          207,755  $          181,885  $ -    $ -    $ -    $ -    $ -    $ -    $          389,640 

Harney Pump Station Pumps and 
Motors Replacement

 $ -    $ -    $ -    $ -    $          285,887  $          320,113  $ -    $ -    $ -    $ -    $ -    $ -    $          606,000 

Tampa Bay Desalination Pipeline 
Reliability - Phase II

 $ -    $ -    $              8,264  $            49,911  $       1,436,825  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       1,495,000 

Carrollwood Wells Electrical 
Improvement

 $ -    $ -    $ -    $ -    $ -    $          282,000  $ -    $ -    $ -    $ -    $ -    $ -    $          282,000 

Keller Hydrogen Sulfide Chemical Feed 
System

 $ -    $ -    $            44,735  $          187,107  $            89,158  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $          321,000 

Cypress Creek Water Treatment Plant 72-
Inch Valve

 $ -    $          613,987  $          559,036  $       2,544,750  $       1,647,228  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $       5,365,001 

Surface Water Treatment Plant-Renewal 
and Replacement Program

 $ -    $       4,067,722  $       4,005,021  $       2,197,332  $       1,925,668  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $     12,195,743 

System Configuration III-New Water 
Supply-Placeholder

 $ -    $          680,122  $          587,090  $          587,090  $          284,982  $     62,259,314  $        96,171,695  $          2,201,205  $ -    $ -    $ -    $ -    $   162,771,498 

Totals  $ -    $     59,686,879  $     67,527,907  $     62,220,307  $     77,614,428  $   139,377,610  $       166,888,514  $        68,398,717  $        64,334,140  $        16,700,507  $          2,632,880  $ -    $   725,381,889 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
 $     70,313,121  $       2,785,214  $     79,564,907  $       1,950,479  $   168,572,869  $          1,684,355  $        83,667,638  $        19,333,498  $          2,632,991  $ 111  $ 111 

FY 2022
Projected Fund Fiscal Year Ending Balance  $ -   

90003  $ -   

 $ -   

50075  $ -   

50072  $ -   

50073  $ -   

50065  $ -   

50059  $ -   

50062  $ -   

50056  $ -   

50051  $ -   

50052  $ -   

50043  $ -   

50037  $ -   

50042  $ -   

50022  $ -   

50021  $ -   

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022
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Table 16: State of Florida Grants: Projected Fund Expenditures and Remaining Balance by Fiscal Year 

Table 17: SWFWMD co-Funding: Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $               43,066  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $             405,768  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Eldridge-Wilde WF Pumps & Motors 
Replacement

 $ -    $             448,834  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $             750,000 

Totals  $ -    $             448,834  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $             750,000 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Current Balance 
as of 12/31/2021 10-Yr Projected  Beginning Balance

FY 2022

Fund Projected Fiscal Year Beginning Balance  $ -   

Projected Total Funds to be Added During Fiscal Year  $             344,232 

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

50016  $             301,166 

Projected Fund Fiscal Year Ending Balance  $            43,066 

 $             301,166 

FY 2022

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $         2,013,724  $         3,162,129  $         1,503,686  $            541,406  $            506,695  $            444,809  $            382,924  $            545,346  $            545,346  $            545,346  $            545,346 

 $         5,718,531  $         4,568,864  $         3,242,273  $       28,414,307  $     106,136,722  $     140,049,104  $       18,677,022  $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Southern Hillsborough County Supply 
Expansion-Booster Pump Station 

(Brandon Booster Station)
 $          786,341  $         1,384,199  $            692,100  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $         3,013,659 

Southern Hillsborough County Supply 
Expansion-Pipeline Segment A  $              9,003  $         1,414,725  $         2,965,464  $         2,148,612  $       16,523,024  $       25,777,891  $       25,777,891  $         9,569,881  $ -    $ -    $ -    $ -    $       85,079,497 

Southern Hillsborough County Supply 
Expansion-Pipeline Segment B  $ -    $         1,091,080  $         1,982,653  $         1,468,851  $       11,641,012  $       18,161,403  $       18,161,403  $         6,743,514  $ -    $ -    $ -    $ -    $       59,965,499 

Surface Water Treatment Plant 
Expansion-Feasibility

 $          269,787  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

System Configuration III-New Water 
Supply-Placeholder

 $ -    $            680,122  $            587,090  $            587,090  $            284,982  $       62,259,314  $       96,171,695  $         2,201,205  $ -    $ -    $ -    $ -    $     162,771,498 

Totals  $        1,065,131  $          4,570,126  $         6,227,307  $         4,204,553  $        28,449,018  $      106,198,608  $      140,110,989  $        18,514,600  $ -    $ -    $ -    $ -    $      310,830,153 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $         3,162,129  $         1,503,686  $            541,406  $            506,695  $            444,809  $            382,924  $            545,346  $            545,346  $            545,346  $            545,346  $            545,346 

Current 
Balance as of 

12/31/2021
10-Yr Projected  Beginning Balance

FY 2022

Fund Projected Fiscal Year Beginning Balance  $ -   

Projected Total Funds to be Added During Fiscal Year  $         4,568,676 

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

01609  $            937,360 

01610  $            902,009 

01616  $            715,583 

09014  $ -   

90003  $ -   

 $         2,554,952 

FY 2022

Projected Fund Fiscal Year Ending Balance  $         2,013,724 
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Table 18: Uniform Rate Funds: Projected Fund Expenditures and Remaining Balance by Fiscal Year 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

 $         4,209,493  $         2,483,710  $         2,160,677  $         2,469,304  $         1,886,236  $         1,494,675  $         1,500,000  $ -    $ -    $ -    $ -   

Project Name
Actuals Thru 

End of 
Quarter

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future
Total Funds 

Needed

Southern Hillsborough County Supply 
Expansion-Pipeline Segment A  $         15,000.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

South Hillsborough Wellfield (New 
Wellfield via SHARP Credits)-

Feasibility
 $    1,744,130.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $      1,208,147.0 

Cosme Water Treatment Plant Yard 
Piping Improvements

 $              900.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Tampa Bay Desalination 
Upgrade/Replace PLC/SCADA 

System
 $         90,158.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Surface Water Treatment Plant 
Expansion-Feasibility

 $       352,781.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $           72,432.0 

Tampa Bay Desalination Water 
Treatment Plant Expansion-Feasibility  $    2,620,947.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $         634,831.0 

2023 Long-Term Master Water Plan  $ -    $         793,028.0  $         130,501.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $      1,500,000.0 

Cypress Creek Wellfield Surface Water 
Improvements-Phase 3

 $ -    $         131,461.0  $         394,282.0  $           19,022.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $         571,500.0 

Integrated Program Manager 
Consultant Services

 $ -    $      3,269,932.0  $      1,505,325.0  $      1,500,000.0  $      1,500,000.0  $      1,500,000.0  $      1,494,675.0  $      1,500,000.0  $ -    $ -    $ -    $ -    $    13,500,000.0 

Starkey Wellfield Collection Main 
Assessment

 $ -    $ -    $ -    $         264,260.0  $         969,304.0  $         386,236.0  $ -    $ -    $ -    $ -    $ -    $ -    $      1,619,800.0 

Cypress Creek Collection Main 
Condition Assessment

 $ -    $           15,072.0  $         453,602.0  $         377,395.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $         861,199.0 

Eldridge-Wilde WF Pumps & Motors 
Replacement

 $           6,978.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Eldridge Wilde WF Underground 
Powerline

 $         23,778.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Cypress Creek Headwall Erosion 
Repair

 $         35,550.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

High Service Pump Station and 
Cypress Creek Water Treatment Plant 

Diesel Piping Improvements
 $         27,793.0  $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

Totals  $    4,918,015.0  $      4,209,493.0  $      2,483,710.0  $      2,160,677.0  $      2,469,304.0  $      1,886,236.0  $      1,494,675.0  $      1,500,000.0  $ -    $ -    $ -    $ -    $    19,967,909.0 

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 Future

 $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -    $ -   

FY 2022

Projected Fund Fiscal Year Ending Balance  $ -   

50066  $ -   

 $          3,763,814.0 

50043  $ -   

50016  $ -   

50040  $ -   

11010  $               15,130.0 

11005  $          1,230,068.0 

11009  $ -   

09108  $               26,735.0 

09015  $             634,831.0 

09016  $             576,471.0 

09014  $               72,432.0 

07131  $ -   

09010  $ -   

01611  $          1,208,147.0 

10-Yr Projected Fund Expenditures by Fiscal Year

Project 
No.

FY 2022

01610  $ -   

FY 2022
Fund Projected Fiscal Year Beginning Balance  $ -   

Projected Total Funds to be Added During Fiscal Year  $             3,763,814 

Current Balance 
as of 12/31/2021 10-Yr Projected  Beginning Balance
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Project Details 
A total of 89 projects are included in the updated Capital Improvements Program.  This section 
provides a description of the projects included in the FYs 2023-2032 Capital Improvements Program 
and includes the projects’ general information.  

• Project Name and Number
• Project Manager and Construction Manager (if known as of date of this report)
• Project Description and General Location
• General Project Schedule
• Project Budget by Project Phase
• Planned Project Funding Sources and Expenditure Plan by Fiscal Year

Project’s descriptions are grouped based on the phase as of March 31, 2022. 

• Close-Out: This phase includes projects that have reached substantial completion and are
pending final payments or Board approved close-out.

• Construction:  This phase includes projects that are actively in construction.
• Bidding: This phase includes projects with on-going procurement or bidding for construction or

design-build services.
• Design: This phase includes projects with on-going design and/permitting activities.
• Professional Services Selection:  This phase includes projects with on-going selection of

engineering or other professional services.
• Planning:  This phase includes projects with on-going in-house or outsourced

planning/feasibility activities.
• Not Yet Started: Projects that have not started or have been placed on-hold.
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Close-Out Phase Projects 
 

Project No.  Project Name 
07032 : Tampa Bay Desalination Facility Intake Connection Improvements-Phase 1 
07604 : SCADA-Field Communications Security 
09014 : Surface Water Treatment Plant Expansion-Feasibility 
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Project Location

Hillsborough County

07032: Tampa Bay Desalination Facility Intake Connection 
Improvements-Phase 1

Project Schedule

Project Phase Start Date End Date

Planning 9/30/2019 10/11/2019

Professional Services Selection 10/14/2019 1/6/2020

Design 1/6/2020 4/28/2020

Bidding 4/28/2020 8/27/2020

Construction 8/27/2020 5/25/2022

Close-Out 5/25/2022 10/17/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $59,357

Bidding $11,070

Construction $1,852,388

Project Budget by Project Phase

Project Manager Richard Menzies

Construction Manager Richard Menzies

Status Close-Out

Project Description

This project is located at the Tampa Bay Desalination 
Water Treatment Plant and includes improvements 
required at the cooling water intake of the Water 
Treatment Plant.  These improvements are required 
due to impacts of Tampa Electric’s Company (TECO) 
Modernization Project of Unit No. 1.  Improvements will 
be completed in two separate projects or phases. 
Improvements in Phase 1 includes modifications to 
connect to TECO’s tunnel no. 1.  Phase 2 will include a 
new pump station and yard piping modifications. 
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Project Location

Multiple

07604: SCADA-Field Communications Security

Project Schedule

Project Phase Start Date End Date

Planning 8/31/2020 9/10/2020

Professional Services Selection 9/10/2020 9/18/2020

Design 9/21/2020 10/5/2020

Bidding 10/12/2020 12/31/2020

Construction 10/30/2020 12/31/2021

Close-Out 2/1/2022 2/25/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $166,597

Construction $48,661

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Close-Out

Project Description

This project will provide secure communications based 
on Virtual Private Networks (VPNs) or Software Defined 
Wide Area Networks (SD-WAN) which in turn may be 
based on VPNs or similar technologies. The 
communications will be authenticated and encrypted. 
Due to the large number of sites and the large area of 
Tampa Bay Water, a central management tool will be 
required for managing all the remote devices. 
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Project Location

Hillsborough County

09014: Surface Water Treatment Plant Expansion-Feasibility

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 5/1/2019 11/4/2019

Planning 11/4/2019 7/31/2021

Close-Out 8/1/2021 6/20/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $573,300

Close-Out $121,700

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager Deanna Hamilton

Status Close-Out

Project Description

The purpose of this project is to further assess the 
feasibility of expanding the existing Regional Surface 
Water Treatment Plant and associated surface water 
supplies to maximize the available yield of the existing 
surface water supplies. This project would leverage the 
existing facility as much as possible for meeting 
projected regional water demands without significant 
capital expenditures, as well as inform design decisions 
for the future expansion. The project will also evaluate 
a 2nd location of the SWTP near the reservoir and the 
benefits associated with that location.  The overall 
objective of the project is to increase Tampa Bay 
Water’s surface water treatment capacity by 20 MGD 
as one of the supply options to obtain an annual 
average yield of 10-12.5 MGD to meet Tampa Bay 
Water long term water supply needs as identified in the 
2018 Long-term Master Water Plan Update for the 
2020 – 2040 planning horizon. The Regional Surface 
Water Treatment Plant is part of Tampa Bay Water’s 
alternative water supply system that also includes the 
Regional C.W. Bill Young Regional Reservoir, the 
Tampa Bay Desalination Facility, and the Regional 
Facility Site High Service Pump Station. 

Note: This project will receive up to $275,000 through 
the SWFWMD's Cooperative Funding Initiative.
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Construction Phase Projects 
 

Project No.  Project Name 
01609 : Southern Hillsborough County Supply Expansion: Booster Pump Station (Brandon Booster 

Station) 
01615 : South Pasco Water Treatment Plant Caustic Feed System 
07010 : Regional Facility Site Pump Station Expansion 
07072 : Tampa Bypass Canal Gates Automation 
50016 : Eldridge-Wilde WF Pumps & Motors Replacement 
50031 : Cypress Bridge Wellfield Improvements 
50040 : Eldridge Wilde WF Underground Powerline 
50066 : High Service Pump Station and Cypress Creek Water Treatment Plant Diesel Piping 

Improvements 
50077 : Repump Station Raw Water Line Valve Repair 
50078 : TBC TM Cathodic Protection 
52004 : C.W. Bill Young Regional Reservoir Solar Energy System 
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Project Location

Hillsborough County

01609: Southern Hillsborough County Supply Expansion-Booster Pump 
Station (Brandon Booster Station)

Project Schedule

Project Phase Start Date End Date

Planning 7/5/2019 12/31/2020

Professional Services Selection 7/5/2019 4/20/2020

Design 4/20/2020 4/1/2022

Bidding 3/31/2022 8/15/2022

Construction 8/16/2021 3/29/2024

Close-Out 3/29/2024 8/19/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $447,619

Design $1,671,079

Bidding $29,801

Construction $16,233,671

Close-Out $82,272

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Anthony Feria

Status Construction

Project Description

The project is needed to address the short-term water 
supply needs of Southern Hillsborough County and 
includes acquiring fee property and the design, 
permitting, and construction  of a new in-line booster 
station in the vicinity of production well BUD-7.  The 
new Booster Station will be named Brandon Booster 
Station and will take advantage of residual line 
pressure in the Brandon Transmission Main coming 
from the High Service Pump Station and boost 
pressures to sustain a higher flow rate to the existing 
Lithia POC than is possible using only High Service 
Pump Station discharge pressure.   The Booster Pump 
Station will be designed to have booster capacity of 20 
MGD with a net gain in transmission line flow of 
approximately 5 MGD to 7 MGD.

Note: This project will receive up to $3,800,000 through 
the SWFWMD's Cooperative Funding Initiative.
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Project Location

Pasco County

01615: South Pasco Water Treatment Plant Caustic Feed System

Project Schedule

Project Phase Start Date End Date

Planning 3/2/2020 3/31/2020

Professional Services Selection 4/1/2020 6/15/2020

Design 6/1/2020 7/30/2021

Bidding 6/1/2021 8/24/2021

Construction 8/25/2021 10/17/2022

Close-Out 7/25/2022 8/22/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $107,883

Bidding $1,499

Construction $1,497,371

Close-Out $33,000

Project Budget by Project Phase

Project Manager Nicole Thomas

Construction Manager Anthony Feria

Status Construction

Project Description

This project is located at the South Pasco Water 
Treatment Plant and includes design and installation of 
a pH adjustment chemical feed system in the existing 
Water Treatment Plant chemical building.  The 
chemical feed system will include caustic (sodium 
hydroxide) storage tanks, pump skid system and 
controls, and associated piping and in-pipe injection 
point. The system will allow Tampa Bay Water to adjust 
pH by the addition of either 25% or 50% caustic at the 
South Pasco Water Treatment Plant for flows between 
4 and 28 MGD.  
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Project Location

Hillsborough County

07010: Regional Facility Site Pump Station Expansion

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 5/1/2017 10/1/2018

Design 10/22/2018 5/31/2019

Bidding 6/3/2019 10/21/2019

Construction 10/22/2019 3/15/2022

Close-Out 3/16/2022 8/15/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $134,000

Bidding $2,500

Construction $2,521,363

Close-Out $5,000

Project Budget by Project Phase

Project Manager Solomon Kang

Construction Manager Richard Menzies

Status Construction

Project Description

This project is located at the Regional Facility High 
Service Pump Station. The project will increase the 
existing regional water firm pumping capacity by 10-12 
MGD average and 20 to 22 MGD maximum day at the 
Regional Facility Site High Service Pump Station – the 
main pump station for the region’s wholesale water 
system.  The project will include engineering services 
for the design, bidding, construction management, and 
construction activities associated with the removal of an 
existing unused 10 MGD (600 HP) jockey pump and 
installation of a new 24 MGD (2,000 HP) split case 
pump, Variable Frequency Drive, motor and ancillary 
electrical and mechanical equipment.  

Note: This project will receive up to $1,200,000 of 
funding through SWFWMD's Cooperative Funding 
Initiative.
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Project Location

Hillsborough County

07072: Tampa Bypass Canal Gates Automation

Project Schedule

Project Phase Start Date End Date

Planning 2/1/2018 3/15/2018

Professional Services Selection 3/16/2018 10/22/2018

Design 10/23/2018 5/31/2019

Bidding 6/3/2019 2/17/2020

Construction 2/18/2020 10/5/2022

Close-Out 10/6/2022 12/19/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $176,000

Bidding $2,500

Construction $1,217,100

Close-Out $5,000

Project Budget by Project Phase

Project Manager

Construction Manager Richard Menzies

Status Construction

Project Description

This project will equip the existing manual slide gates 
located on top of the larger flood control gates with 
remote-controlled motorized gate actuators at the 
Tampa Bypass Canal Structures 160, 161, and 162. 
The structures are owned by the Army Corps of 
Engineers, the flood control gates are operated by the 
Southwest Florida Water Management District 
(SWFWMD), and the slide gates are operated by 
Tampa Bay Water. There is a total of 15 flood control 
gates, 14 of which have slide gates at the top. Five of 
the top-mounted slide gates already have automation 
installed. This project includes the installation of 
automation on the remaining nine slide gates.

Note: This project will receive  up to $516,000 through 
SWFWMD's Cooperative Funding Initiative.
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Project Location

Multiple

50016: Eldridge-Wilde WF Pumps and Motors Replacement

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 1/4/2016 8/15/2016

Design 8/16/2016 5/29/2020

Bidding 6/1/2020 1/1/2021

Construction 1/4/2021 8/21/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $1,383,055

Bidding $100,323

Construction $13,802,539

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Ryan Morriss

Status Construction

Project Description

This project is located at the Eldridge-Wilde Wellfield 
and includes: replacement of the pumps, motors, well 
houses, electrical service, flow measurement and 
isolation piping at 24 well sites.  Access roads and 
drives will be repaired. 10 existing wells will not be 
upgraded and will be removed from service per the 
Wellfield Right-Sizing Analysis completed in September 
2016. New pumps and motors will be sized to optimize 
efficiency for the varying specific capacity at each well. 
The project includes work in both Hillsborough and 
Pinellas Counties. 

Note: This project will receive up to $750,000 of State 
funding from the 2019 Legislative Session. The 
Funding will be managed by the Florida Department of 
Environmental Protection
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Project Location

Hillsborough County,Pasco County

50031: Cypress Bridge Wellfield Improvements

Project Schedule

Project Phase Start Date End Date

Planning 6/17/2019 7/19/2019

Professional Services Selection 7/22/2019 3/6/2020

Design 3/9/2020 6/21/2021

Bidding 6/22/2021 12/31/2021

Construction 1/1/2022 6/20/2023

Close-Out 6/21/2023 10/16/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $5,742

Design $693,400

Bidding $19,560

Construction $7,243,552

Close-Out $51,392

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Ryan Morriss

Status Construction

Project Description

The project is located at the Cypress Bridge Wellfield 
and  includes replacement  and addition of existing 
electrical overcurrent protection devices (OPD) with 
new equipment that will reduce the Arc Flash Hazard 
condition at the wells. Additionally, existing pump/motor 
control equipment may be replaced based on existing 
condition, age and maintenance history. Pumps and 
motors and generators will also be replaced as a part of 
this project. 
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Project Location

Multiple

50040: Eldridge Wilde WF Underground Powerline

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 9/14/2015 8/15/2016

Design 8/16/2016 12/14/2020

Bidding 6/1/2020 8/17/2020

Construction 8/17/2020 8/21/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $1,024,782

Construction $3,252,959

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Ryan Morriss

Status Construction

Project Description

This project is located at the Eldridge Wilde Wellfield 
and includes the installation of approximately 55,000 
Linear Feet (LF) of new underground power line in 
conduit, configured for radial (non-loop) feed; 55,000 
LF of spare conduit parallel to the power line; and 
demolition of the existing overhead system which has 
reached the end of its useful life.  
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Project Location

Multiple

50066: High Service Pump Station and Cypress Creek Water Treatment 
Plant Diesel Piping Improvements

Project Schedule

Project Phase Start Date End Date

Planning 3/2/2016 4/5/2016

Professional Services Selection 4/6/2016 6/24/2016

Design 6/27/2016 2/17/2020

Bidding 2/18/2020 6/15/2020

Construction 6/15/2020 2/18/2022

Close-Out 2/19/2022 5/20/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $29,995

Construction $482,832

Close-Out $60,001

Project Budget by Project Phase

Project Manager Jonathan Kennedy

Construction Manager Ryan Morriss

Status Construction

Project Description

This project includes design, permitting and 
construction of diesel piping and filter improvements at 
the High Service Pump Station in Tampa and  Cypress 
Creek Water Treatment Plant in Land O’ Lakes.
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Project Location

Hillsborough County

50077: Repump Station Raw Water Line Valve Repair

Project Schedule

Project Phase Start Date End Date

Planning 2/1/2021 7/2/2021

Professional Services Selection 6/21/2021 6/24/2021

Design 6/25/2021 6/28/2021

Bidding 6/29/2021 7/30/2021

Construction 8/2/2021 11/30/2022

Close-Out 11/30/2022 1/23/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $1,050,902

Close-Out $8,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Anthony Feria

Status Construction

Project Description

This project is located at the Regional Repump Station 
and includes the replacement of a 36-inch raw water 
valve with a new 36-inch control valve. The current 
valve is an underground plug valve that leaks when in 
the open position. Currently the 36-inch valve is being 
bypassed with a 54-inch valve, which is now a single 
point of failure. If it were to fail it would limit or remove 
the ability to transfer water from the C.W. Bill Young 
Regional Reservoir and Alafia River to the Regional 
Surface Water Treatment Plant.
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Project Location

Hillsborough County

50078: Tampa Bay Desalination Finished Water Line Repair

Project Schedule

Project Phase Start Date End Date

Planning 5/3/2021 5/5/2021

Professional Services Selection 5/5/2021 5/5/2021

Design 5/6/2021 5/10/2021

Bidding 5/10/2021 6/7/2021

Construction 6/8/2021 2/28/2022

Close-Out 3/1/2022 5/16/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $898,128

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Anthony Feria

Status Construction

Project Description

This project is located at the Tampa Bay Desalination 
Facility and includes repairs to return the facility online. 
On May 3rd 2021 the Desalination facility was 
shutdown indefinitely after a large failure was 
discovered on the discharge piping of Pump #1 at the 
Product Water Pump Station. All of the piping above 
and below ground at the Pump Station is fiberglass 
reinforced plastic (FRP) piping. The failure has 
disturbed the discharge piping location and therefore 
has possibly caused damage to the single piece FRP 
header in the ground; extent of damage is unknown at 
this time.  A previous failure on Pump #2 was noted to 
have damaged the buried header, but it was repaired.  
This header’s condition is again suspect after the latest 
incident.
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Project Location

Hillsborough County

52004: C.W. Bill Young Regional Reservoir Solar Energy System

Project Schedule

Project Phase Start Date End Date

Planning 8/5/2019 8/16/2019

Professional Services Selection 8/19/2019 4/29/2020

Design 4/30/2020 9/10/2020

Bidding 9/11/2020 2/26/2021

Construction 3/15/2021 1/17/2022

Close-Out 1/18/2022 4/18/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $1,395,671

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Ryan Morriss

Status Construction

Project Description

This project is located at the C.W. Bill Young Regional 
Reservoir (Reservoir) and includes the installation of a 
Solar Photovoltaic System (System) sized to meet the 
energy demands at the Reservoir. Currently Tampa 
Bay Water consumes an average of 2,500,000 kWh per 
year to supply power to the Reservoir aeration system 
and limited averaged use of  the off-stream Reservoir 
Pump Station. The System   will be sized to about 1.3 
MWAC and will be connected to Tampa Electric 
Company (TECO) through a net-metering 
interconnection. 
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Bidding Phase Projects 

Project No.  Project Name 
07131 : Cosme Water Treatment Plant Yard Piping Improvements 
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Project Location

Hillsborough County

07131: Cosme Water Treatment Plant Yard Piping Improvements

Project Schedule

Project Phase Start Date End Date

Planning 5/1/2007 8/21/2015

Design 7/23/2015 11/29/2018

Bidding 11/30/2018 10/21/2019

Construction 1/2/2023 4/1/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $900

Design $72,172

Construction $861,609

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Ryan Morriss

Status Bidding

Project Description

This project is located at the Cosme Water Treatment 
Plant (WTP) and includes new yard piping to 
permanently connect the South Pasco Transmission 
Main (TM)  to the Northwest Hillsborough TM, and 
complete a conceptual design for a future emergency 
interconnection piping at the Cosme WTP site. The 
connection between the two transmission mains 
upstream of the Cosme WTP will allow the South 
Pasco TM to be kept fresh while the Cosme Bypass 
piping is being utilized. This project is being constructed 
by the City of St. Petersburg pursuant to the joint 
project agreement with Tampa Bay Water.
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Design Phase Projects 

Project No.  Project Name 
01610 : Southern Hillsborough County Supply Expansion: Pipeline Segment A 
01616 : Southern Hillsborough County Supply Expansion: Pipeline Segment B 
07033 : Tampa Bay Desalination Facility Intake Connection Improvements: Phase 2 
07602 : SCADA-Wireless Units Upgrade 
50021 : Morris Bridge WF Improvements 
50046 : Lake Bridge Chemical Piping Replacement 
50049 : High Service Pump Station Chemical Piping Replacement 
50067 : TBC TM Cathodic Protection 

 

  

FYs 2023-2032 Capital Improvements Program Page 49 of 128



Project Location

Hillsborough County

01610: Southern Hillsborough County Supply Expansion-Pipeline 
Segment A

Project Schedule

Project Phase Start Date End Date

Planning 10/1/2018 1/3/2021

Professional Services Selection 1/4/2021 8/16/2021

Design 8/16/2021 4/21/2025

Bidding 4/21/2025 2/16/2026

Construction 2/16/2026 11/2/2028

Close-Out 11/2/2028 2/19/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $359,514

Design $22,198,486

Bidding $1,851,000

Construction $140,050,000

Close-Out $14,399,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Design

Project Description

This project includes the construction of a new 
transmission main “Segment A” of the Southern 
Hillsborough County Supply Expansion Pipelines.  
Segment A is anticipated to be a 66-inch diameter, 16 -
mile-long pipeline from the High Service Pump Station 
to the existing Lithia Point of Connection.  The project 
when completed will be able to provide an additional 65 
MGD of new  supply to SE Hillsborough County.  This 
project will receive co-funding from the SWFWMD's 
Cooperative Funding Initiative.
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Project Location

Hillsborough County

01616: Southern Hillsborough County Supply Expansion-Pipeline 
Segment B

Project Schedule

Project Phase Start Date End Date

Planning 6/1/2020 1/4/2021

Professional Services Selection 1/4/2021 8/16/2021

Design 8/16/2021 6/23/2025

Bidding 4/21/2025 2/16/2026

Construction 2/16/2026 11/2/2028

Close-Out 11/2/2028 2/19/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $16,059,000

Bidding $1,304,000

Construction $98,670,000

Close-Out $10,147,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Design

Project Description

This project includes the construction of a new 
transmission main “Segment B” of the Southern 
Hillsborough County Supply Expansion Pipelines.  
Segment B is anticipated to be a 66-inch diameter, 10-
mile-long pipeline from an interconnection point along 
Segment A or at Lithia facilities site to Hillsborough 
County's new Balm area Point of Connection.  The 
project when completed will be able to provide an 
additional 60 MGD of new supply to SE Hillsborough 
County.  Project is a result of the signed Memorandum 
of Understanding with Hillsborough County.  This 
project will receive co-funding from the SWFWMD's 
Cooperative Funding Initiative. 
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Project Location

Hillsborough County

07033: Tampa Bay Desalination Facility Intake Connection 
Improvements-Phase 2

Project Schedule

Project Phase Start Date End Date

Planning 3/1/2021 9/20/2021

Professional Services Selection 9/20/2021 10/18/2021

Design 10/18/2021 6/1/2022

Bidding 6/2/2022 11/21/2022

Construction 11/2/2022 8/30/2024

Close-Out 9/2/2024 12/16/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $934,000

Bidding $44,000

Construction $15,326,130

Close-Out $136,000

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Richard Menzies

Status Design

Project Description

This project is located at the Tampa Bay Seawater 
Desalination Water Treatment Plant (Desal Plant).  The 
project is to install a new pipeline and pump station at 
Tampa Electric Company’s (TECO’s) Big Bend power 
plant.  The new pipeline will connect the Tunnel 1 
intake pipeline connection and isolation valve, installed 
in Phase 1, to the existing Desal Intake Pump Facility.
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Project Location

Multiple

07602: SCADA-Wireless Units Upgrade

Project Schedule

Project Phase Start Date End Date

Planning 6/10/2022 8/25/2022

Professional Services Selection 8/25/2022 8/25/2022

Design 8/26/2022 12/29/2022

Bidding 10/28/2022 2/20/2023

Construction 2/20/2023 6/26/2023

Close-Out 6/26/2023 8/3/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $73,000

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Not Yet Started

Project Description

This project will upgrade wireless (cellular) 
communication devices used for SCADA 
communications.
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Project Location

City of Tampa

50021: Morris Bridge WF Improvements

Project Schedule

Project Phase Start Date End Date

Planning 4/1/2014 9/30/2015

Professional Services Selection 1/13/2020 10/19/2020

Design 10/20/2020 12/7/2022

Bidding 12/8/2022 3/15/2023

Construction 3/16/2023 6/16/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $83,152

Design $1,524,162

Bidding $26,800

Construction $10,967,598

Construction Costs $472,001

Project Budget by Project Phase

Project Manager Nicole Thomas

Construction Manager Richard Menzies

Status Design

Project Description

This project is located at the Morris Bridge Wellfield and 
includes: replacing the pumps and motors, main 
disconnect switch; and ancillary power equipment and 
associated load panels for 15 of the Morris Bridge 
Wellfield Pumps and Motors.  In addition, new over-
current protection devices will be added to reduce the 
Arc Flash hazard.
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Project Location

Hillsborough County

50046: Lake Bridge Chemical Piping Replacement

Project Schedule

Project Phase Start Date End Date

Design 6/17/2016 2/10/2022

Bidding 2/11/2022 7/4/2022

Construction 7/5/2022 5/15/2023

Close-Out 5/16/2023 8/21/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $905,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Ryan Morriss

Status Design

Project Description

This project is located at the Lake Bridge Water 
Treatment Plant and includes replacing the chemical 
feed systems, which includes the above and below 
ground chemical piping, chemical pumps, in-pipe 
chemical injection points and HDPE chemical storage 
tanks.
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Project Location

Hillsborough County

50049: High Service Pump Station Chemical Piping Replacement

Project Schedule

Project Phase Start Date End Date

Design 12/1/2016 4/8/2022

Bidding 4/11/2022 9/23/2022

Construction 9/26/2022 8/4/2023

Close-Out 8/7/2023 11/20/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $100,000

Bidding $15,000

Construction $975,300

Close-Out $15,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Ryan Morriss

Status Design

Project Description

This project is located at the High Service Pump Station 
and includes replacing the Ammonia Hydroxide and 
Sodium Hypochlorite chemical piping systems, which 
includes the above and below ground chemical piping 
and the in-pipe chemical injection points. As of October 
2018, this project also includes the replacement of the 
underground Sodium Hydroxide chemical piping system 
at the Alkalinity Adjustment Facility for which a leak was 
discovered in the primary injection line.
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Project Location

Multiple

50067: TBC TM Cathodic Protection

Project Schedule

Project Phase Start Date End Date

Planning 6/3/2019 7/12/2019

Professional Services Selection 7/15/2019 12/15/2019

Design 12/16/2019 3/19/2022

Bidding 3/20/2022 6/20/2022

Construction 6/21/2022 3/20/2023

Close-Out 3/21/2023 5/15/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $90,994

Bidding $3,800

Construction $440,106

Close-Out $20,100

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Richard Menzies

Status Design

Project Description

This project will consist of improving or replacing the 
existing cathodic protection systems along the Tampa 
Bypass Canal Transmission Main as well as 
improvements at the Reservoir Off Stream Pump 
Station  which involves bonding a riser pipe to the 
existing ICCP system. These issues were identified in 
the 2016 and 2019 cathodic protection survey 
performed by Tampa Bay Water's corrosion control 
contractor. 
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Professional Services Selection Phase Projects 

 

No Projects  in this Phase 
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Planning Phase Projects 

Project No.  Project Name 
01611 : South Hillsborough Wellfield (New Wellfield via SHARP Credits): Feasibility 
09015 : Tampa Bay Desalination Water Treatment Plant Expansion: Feasibility 
09016 : 2023 Long-Term Master Water Plan 
50051 : Cypress Creek Water Treatment Plant Chemical Piping Replacement 
50074 : C.W. Bill Young Regional Reservoir-Compressors Replacement 
50075 : Surface Water Treatment Plant: Renewal and Replacement Program-Placeholder 
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Project Location

Hillsborough County

01611: South Hillsborough Wellfield (New Wellfield via SHARP Credits)-
Feasibility

Project Schedule

Project Phase Start Date End Date

Planning 10/8/2018 2/28/2022

Close-Out 3/1/2022 4/18/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $2,931,932

Close-Out $132,125

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Richard Menzies

Status Planning

Project Description

The South Hillsborough Wellfield Feasibility Study 
purpose is to further assess the feasibility of developing 
a new wellfield and associated collection mains and 
water treatment facilities using credits from the injection 
of reclaimed water by Hillsborough County. The 
feasibility project includes a test production well and 
monitor wells, aquifer performance test, wellfield 
modeling and water use permit application, collector 
main layout and water treatment facilities required to 
meet Exhibit D of the Master Water Supply Contract 
and finalized negotiations with Hillsborough County for 
aquifer recharge credits, which in total will enable 
Tampa Bay Water to determine the cost and capacity of 
the new wellfield. The overall objective of the project is 
to evaluate the feasibility of increasing Tampa Bay 
Water’s available groundwater supply by 7.5 mgd.
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Project Location

Hillsborough County

09015: Tampa Bay Desalination Water Treatment Plant Expansion-
Feasibility

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 5/1/2019 11/4/2019

Planning 11/4/2019 12/6/2021

Close-Out 12/6/2021 2/21/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $3,207,008

Close-Out $112,992

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Danielle Keirsey

Status Planning

Project Description

The purpose of this project is to further assess the 
feasibility of expanding the existing Desalination Water 
Treatment Plant to maximize the available yield of 
Tampa Bay Water’s regional water supplies.  This 
project would leverage the existing facility as much as 
possible for meeting projected regional water demands 
as well as inform design decisions for the future 
expansion. The overall objective of the project is to 
increase Tampa Bay Water’s available supply by 10 
MGD by expanding the Desalination facility as one of 
the supply options to meet Tampa Bay Water long term 
water supply needs as identified in the 2018 Long-term 
Master Water Plan Update for the 2020 – 2040 
planning horizon. The Desalination Water Treatment 
Plant is part of Tampa Bay Water’s alternative water 
supply system that also includes the Regional C.W. Bill 
Young Regional Reservoir, the Regional Surface Water 
Treatment Plant, and the Regional Facility Site High 
Service Pump Station. 

Note: This project will receive up to $1,500,000 through 
the SWFWMD's Cooperative Funding Initiative.
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Project Location

Multiple

09016: 2023 Long-Term Master Water Plan

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 2/1/2021 10/18/2021

Planning 10/18/2021 10/13/2023

Close-Out 10/16/2023 12/18/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $1,400,000

Close-Out $100,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager

Status Planning

Project Description

The 2023 Long-term Master Water Plan was initiated in 
January 2019 and is scheduled to be presented to the 
Board for approval in December 2023. The Plan will 
evaluate potential new supplies that could meet the 
2040 regional drinking water demands, as well as other 
agency- wide efforts such as long-term demand 
forecast, demand management and conservation 
activities, source water quality and protection, and 
climate change adaptation and resiliency. 
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Project Location

Pasco County

50051: Cypress Creek Water Treatment Plant Chemical Piping 
Replacement

Project Schedule

Project Phase Start Date End Date

Design 1/10/2022 3/29/2023

Bidding 3/29/2023 9/4/2023

Construction 9/4/2023 1/6/2025

Close-Out 1/6/2025 2/17/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $4,194,000

Close-Out $69,000

Engineering Services $161,000

Engineering Services $687,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Richard Menzies

Status Planning

Project Description

This project is located at the Cypress Creek Water 
Treatment Plant and includes evaluating the 
replacement of the existing chemical feed systems for 
(A) Sodium Hydroxide (NaOH), (B) Ammonium 
Hydroxide (NH3), and (C) Sodium Hypochlorite 
(NaOCl). Will include the above and below ground 
chemical piping, chemical pumps, bulk chemical tanks, 
and in-pipe chemical injection points.
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Project Location

Hillsborough County

50074: C.W. Bill Young Regional Reservoir-Compressors Replacement

Project Schedule

Project Phase Start Date End Date

Planning 12/1/2021 12/28/2021

Professional Services Selection 12/29/2021 4/18/2022

Design 4/19/2022 12/8/2022

Bidding 12/9/2022 3/20/2023

Construction 3/21/2023 3/25/2024

Close-Out 3/26/2024 5/20/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Professional Services Selection $119,000

Bidding $24,000

Construction $1,162,000

Close-Out $84,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Richard Menzies

Status Planning

Project Description

This project is located at the C.W. Bill Young Regional 
Reservoir and includes replacement of three existing oil 
free compressors and addition of one new oil free 
compressor.  An auxiliary power connection will also be 
provided to allow a mobile auxiliary power source to be 
connected in the event of a commercial power outage.

FYs 2023-2032 Capital Improvements Program Page 64 of 128



Project Location

Hillsborough County

50075: Surface Water Treatment Plant-Renewal and Replacement 
Program

Project Schedule

Project Phase Start Date End Date

Planning 10/4/2021 9/30/2030

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $25,079,000

Project Budget by Project Phase

Project Manager Deanna Hamilton

Construction Manager Deanna Hamilton

Status Planning

Project Description

This is placeholder for future not yet determined 
Renewal and Replacement Projects at the Surface 
Water Treatment Plant.  As projects are defined and 
prioritized these will be added as separate projects in 
the CIP and the corresponding costs deducted from this 
placeholder project.  
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Not Yet Started Projects 

 

Project No.    Project Name 
01602 : Cypress Creek WF Pumps and Motors 
01603 : Cypress Creek WTP Yard Piping Valves 
01604 : Eldridge Wilde Wellfield Treatment Improvements 
01605 : Morris Bridge Underground Powerline 
01606 : S21 WF Pumps and Motors 
01614 : Alafia Pump Station Motors 
01700 : Future-Renewal & Replacement-Placeholder 
06004 : Tampa Bay Desalination Plant Reverse Osmosis Trench Supports 
06321 : South Operations and Maintenance Building 
07005 : South Pasco Wellfield and Treatment Improvements 
07007 : Cypress Creek WTP Chemical System Upgrades 
07029 : Cypress Creek Water Treatment Plant Drainage Improvements 
07030 : Cypress Creek Roads and Security Upgrades 
07061 : South Pasco Wellfield Underground Commercial Powerline 
07062 : Cypress Creek and HSPS Fiber Optic tie-in 
07064 : Ground Storage Tanks Fall Protection 
07065 : Maytum Vault Confined Space Removal 
07070 : TBC MLK Pumps Refurbishment 
07100 : Future-Information Technology-Placeholder 
07540 : South Hillsborough Wellfield-Phase 1 
07603 : SCADA-Software Features 
07605 : SCADA-System Monitoring 
07606 : SCADA-Management Cluster and HA-DA Enhancements 
07608 : SCADA-Quality Assurance Enhancements 
09010 : Tampa Bay Desalination Upgrade/Replace PLC/SCADA System 
09108 : Cypress Creek Wellfield Surface Water Improvements-Phase 3 
11005 : Integrated Program Manager Consultant Services 

11009 : Starkey Wellfield Collection Main Assessment 
11010 : Cypress Creek Collection Main Condition Assessment 
50022 : Morris Bridge Booster Station Pumps 1 and 2 Replacement 
50023 : Starkey Wellfield Improvements 
50037 : Cypress Creek WTP Stationary Generators 
50041 : Northwest Hillsborough Wellfield Improvements 
50042 : Cosme-Odessa Wellfield Improvements 
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Project No.    Project Name 
50043 : Cypress Creek Headwall Erosion Repair 
50047 : Morris Bridge Chemical Piping Replacement 
50048 : BUD 5 Chemical Piping Replacement 
50052 : High Service Pump Station Ball Valve Replacement 
50055 : Tampa Bay Desalination VFDs Replacement 
50056 : South Pasco Transmission Main Pipe Repair 
50057 : Tampa Bay Desalination Plant Belt Filter Press Replacement 
50058 : Tampa Bay Desalination Plant Piping Replacement 
50059 : Harney Pump Station Pumps and Motors Replacement 
50060 : Keller Hydrogen Sulfide Facility Roofing Replacement 
50061 : Odessa Booster Station Pumps Replacement 
50062 : Tampa Bay Desalination Pipeline Reliability - Phase II 
50063 : BUD Wells Pumps and Motors Replacement 
50065 : Carrollwood Wells Electrical Improvement 
50068 : Keller Hydrogen Sulfide Aeration Blowers 
50069 : Repump Station Generator 
50070 : Repump Station Variable Frequency Drives 
50071 : Cypress Creek Pump Station Variable Frequency Drives 
50072 : Keller Hydrogen Sulfide Chemical Feed System 
50073 : Cypress Creek Water Treatment Plant 72-Inch Valve 
50076 : C.W. Bill Young Regional Reservoir-Dissolved Air Lines Replacement 

52002 : Carrollwood Pumps and Motors Refurbishment 
52003 : Lake Bridge Pumps and Motors 
52005 : Tampa-Hillsborough Interconnect Pump Station 
90003 : System Configuration III-New Water Supply-Placeholder 
TBD : Water Quality Improvements Program-Placeholder 
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Project Location

Pasco County

01602: Cypress Creek WF Pumps and Motors

Project Schedule

Project Phase Start Date End Date

Planning 4/1/2022 6/23/2022

Professional Services Selection 6/24/2022 3/6/2023

Design 3/7/2023 8/26/2024

Bidding 8/27/2024 4/30/2025

Construction 5/1/2025 12/23/2026

Close-Out 12/24/2026 4/19/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $695,000

Bidding $35,000

Construction $4,883,000

Close-Out $398,000

Project Budget by Project Phase

Project Manager Nicole Thomas

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the Cypress Creek Wellfield 
(Pasco County) and includes the replacement of 13 
pumps and motors  and improving or replacing the well 
houses to meet the current electrical code 
requirements.
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Project Location

Pasco County

01603: Cypress Creek WTP Yard Piping Valves

Project Schedule

Project Phase Start Date End Date

Planning 8/25/2023 4/9/2024

Professional Services Selection 4/10/2024 10/3/2024

Design 10/4/2024 7/10/2025

Bidding 7/11/2025 1/29/2026

Construction 1/30/2026 2/25/2027

Close-Out 2/26/2027 6/3/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $94,000

Bidding $10,000

Construction $649,000

Close-Out $51,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Cypress Creek Water 
Treatment Plant. The project includes the replacement 
of three 42-inch butterfly valves. 
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Project Location

Pinellas County

01604: Eldridge Wilde Wellfield Treatment Improvements

Project Schedule

Project Phase Start Date End Date

Planning 10/1/2026 3/22/2027

Professional Services Selection 3/23/2027 12/13/2027

Design 8/17/2027 8/29/2029

Bidding 8/30/2029 3/11/2030

Construction 3/12/2030 10/13/2031

Close-Out 10/14/2031 2/23/2032

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $265,000

Design $1,899,000

Bidding $73,000

Construction $28,993,000

Close-Out $2,057,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Eldridge Wilde Hydrogen 
Sulfide Removal Facility which treats groundwater from 
the Eldridge Wilde Wellfield to remove hydrogen 
sulfide. The wellfield supplies an average flow of 11 
million gallons per day and a maximum of 36 million 
gallons per day. The current system consists of a 
forced draft aeration system that is close to the end of 
its useful life.  The project includes the replacement of 
the existing system with a new hydrogen sulfide ozone 
treatment. The project includes the design of oxygen 
storage, ozone generators, a side stream injector 
system, contact chambers, and ozone destruct units. 
This project may require additional property and/or 
construction easements from Pinellas County. 

FYs 2023-2032 Capital Improvements Program Page 70 of 128



Project Location

Hillsborough County

01605: Morris Bridge Underground Powerline

Project Schedule

Project Phase Start Date End Date

Planning 2/1/2023 7/18/2023

Professional Services Selection 7/19/2023 12/28/2023

Design 1/12/2024 5/30/2025

Bidding 6/2/2025 12/29/2025

Construction 12/30/2025 2/15/2027

Close-Out 2/16/2027 5/24/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $156,000

Design $280,000

Bidding $28,000

Construction $2,947,000

Close-Out $846,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Morris Bridge Wellfield and 
will replace about 90,000 LF of direct buried 
underground powerline that have reached the end of its 
useful life. 
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Project Location

Hillsborough County

01606: S21 WF Pumps and Motors

Project Schedule

Project Phase Start Date End Date

Planning 2/1/2024 3/27/2024

Professional Services Selection 3/28/2024 7/31/2024

Design 8/1/2024 5/29/2025

Bidding 5/30/2025 10/20/2025

Construction 10/21/2025 11/16/2026

Close-Out 11/17/2026 1/8/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $910,000

Close-Out $250,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Section 21 Wellfield  and  
entails reconditioning or replacing the pumps and 
motors of five 100 HP wells (wells 5, 6, 8, 9, and 10).    
As part of this project, motors will be downsized to 
account for the new operating conditions.
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Project Location

Hillsborough County

01614: Alafia Pump Station Motors

Project Schedule

Project Phase Start Date End Date

Planning 7/7/2025 9/5/2025

Professional Services Selection 9/8/2025 2/20/2026

Design 2/23/2026 9/28/2026

Bidding 9/29/2026 4/29/2027

Construction 4/30/2027 4/20/2028

Close-Out 4/21/2028 8/21/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $1,941,000

Close-Out $128,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the Alafia River Pump Station 
and includes the replacement of four 800 HP motors.
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Project Location

None

01700: Future-Renewal & Replacement-Placeholder

Project Schedule

Project Phase Start Date End Date

Planning 10/2/2028 9/30/2032

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $11,250,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager Maribel Medina

Status Not Yet Started

Project Description

This is placeholder for future not yet determined 
Renewal and Replacement Projects.  As projects are 
further defined these will be added as separate projects 
and the corresponding costs deducted from this 
placeholder project. 
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Project Location

Hillsborough County

06004: Tampa Bay Desalination Plant Reverse Osmosis Trench Supports

Project Schedule

Project Phase Start Date End Date

Planning 9/1/2022 9/20/2022

Professional Services Selection 9/1/2022 12/29/2022

Design 12/30/2022 2/16/2024

Bidding 2/19/2024 6/14/2024

Construction 6/17/2024 9/19/2025

Close-Out 9/22/2025 12/15/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $28,000

Bidding $2,000

Construction $311,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Tampa Bay Desalination 
Plant and   includes the replacement and repair of the 
existing reverse osmosis (RO) support system which 
consists of concrete and steel beams.
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Project Location

Hillsborough County

06321: South Operations and Maintenance Building

Project Schedule

Project Phase Start Date End Date

Planning 4/7/2025 12/27/2025

Design 8/30/2023 5/12/2026

Bidding 5/13/2026 8/21/2026

Construction 8/24/2026 9/1/2028

Close-Out 9/4/2028 11/20/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $53,000

Bidding $11,000

Construction $1,365,000

Close-Out $133,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Regional Facilities Site 
and includes: (1) Replacement of the existing leased 
office space with a 5,000 square feet permanent 
structure; (2) construction of a new 1,200 square feet 
with a 5-ton crane maintenance shop; and (3) 
construction of a new 2,000 square feet warehouse 
facility.
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Project Location

Pasco County

07005: South Pasco Wellfield and Treatment Improvements

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 4/1/2016 4/26/2023

Design 4/27/2023 1/14/2025

Bidding 1/15/2025 6/26/2025

Construction 6/27/2025 8/24/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Professional Services Selection $81,063

Design $1,136,500

Bidding $35,500

Construction $9,888,437

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the South Pasco Wellfield, and 
includes: (1) replacement of 8 pumps and motors at 
each production well sized to deliver supply to the new 
storage tank; (2) Modification of the ammonia feed 
location; (3) addition of a caustic feed location; (4) 
Addition of a 250,000 gallon tank for increased chlorine 
contact time; (5) install blending capability after the 
ammonia and caustic addition for blending with regional 
supply; (6) A new tap on the 42-inch steel regional 
transmission main; (7)  Five new 80 horsepower pumps 
capable of pumping the supply to the high pressure 
north, or the low pressure system to the south; (8) A 
7,200 square foot building to house the new pumps and 
VFDs; (9) a 8,000 gallons ammonia storage tank with 
metering pumps; (10) a 5,000 gallons (a full truck 
delivery is 3,750 gallons) of caustic tank and associated 
metering pumps and analyzers; (11) installation of 
piping from the upstream side of the meter pit that will 
provide fire flow for the facility; (12) installation of an 
energy recovery turbine that will generate energy from 
the drop in system pressure at the meter pit from the 
regional supply. 
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Project Location

Pasco County

07007: Cypress Creek WTP Chemical System Upgrades

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 10/1/2024 11/26/2026

Design 11/27/2026 12/28/2027

Bidding 12/29/2027 7/19/2028

Construction 7/20/2028 12/19/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $98,000

Bidding $5,000

Construction $701,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager

Status Not Yet Started

Project Description

This project is located at the  Cypress Creek Pump 
Station and includes:  (1) Design and construction of an 
aqueous ammonia open building including: Roof or 
canopy; Spill containment wall capable of holding 110% 
of the tank volume; and Electrical and Instrumentation 
& Control; (2) Design and installation of a transfer 
pump, a redundant pump, and associated piping to 
transfer aqueous ammonia from the bulk storage tank 
to the two aqueous ammonia day tanks located inside 
the chemical building; and (3) Design and installation of 
a bulk aqueous ammonia tank capable of holding a 
total of 6,000 to 8,000 gallons of aqueous ammonia.  
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Project Location

Pasco County

07029: Cypress Creek Water Treatment Plant Drainage Improvements

Project Schedule

Project Phase Start Date End Date

Design 10/1/2025 1/5/2027

Bidding 1/6/2027 6/17/2027

Construction 6/18/2027 5/4/2028

Close-Out 5/5/2028 8/17/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $57,000

Bidding $2,000

Construction $285,625

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Cypress Creek Pump 
Station and includes improvements to the existing fuel 
delivery road and storm water drainage system. 
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Project Location

Pasco County

07030: Cypress Creek Roads and Security Upgrades

Project Schedule

Project Phase Start Date End Date

Design 6/16/2026 1/12/2027

Professional Services Selection 4/15/2026 6/16/2026

Bidding 1/13/2027 10/19/2027

Construction 10/20/2027 12/12/2028

Close-Out 12/13/2028 2/20/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $482,950

Design $86,200

Bidding $3,400

Project Budget by Project Phase

Project Manager Danielle Keirsey

Construction Manager Justin Fox

Status Not Yet Started

Project Description

The project is located the Cypress Creek Pump Station 
and includes: (1) Relocating about 800 feet of fence 
south of the IEM building; (2) Relocation of the asphalt 
drive closer to the southern property boundary at the 
Cypress Creek Pump Station; and (3) Construction of a 
new public parking area near Gate Four for access to 
Cypress Creek Wellfield.  

FYs 2023-2032 Capital Improvements Program Page 80 of 128



Project Location

Hillsborough County

07061: South Pasco Wellfield Underground Commercial Powerline

Project Schedule

Project Phase Start Date End Date

Planning 9/5/2022 5/12/2023

Professional Services Selection 5/15/2023 8/30/2023

Design 8/30/2023 4/25/2024

Bidding 4/25/2024 9/10/2024

Construction 9/10/2024 3/18/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $52,000

Design $112,000

Bidding $17,000

Construction $1,788,000

Construction Owner's Allowance $57,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

The project is located at the South Pasco Wellfield and 
includes the replacement of the existing overhead 
commercial power lines with looped underground power 
lines that will feed the eight wells.
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Project Location

Multiple

07062: Cypress Creek and HSPS Fiber Optic tie-in

Project Schedule

Project Phase Start Date End Date

Planning 1/5/2025 7/5/2025

Professional Services Selection 7/6/2025 12/28/2025

Design 12/29/2025 5/5/2027

Bidding 5/6/2027 12/24/2027

Construction 12/25/2027 3/31/2029

Close-Out 4/1/2029 8/9/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $309,000

Design $478,000

Bidding $14,000

Construction $3,529,000

Close-Out $308,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project will create a new, secure fiber optic 
connection between Cypress Creek and the High 
Service Pump Station, replacing sole reliance on 
commercial communication carriers. The line will be 
agency-owned and as the primary communications line 
and will provide increased communications reliability.
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Project Location

Multiple

07064: Ground Storage Tanks Fall Protection

Project Schedule

Project Phase Start Date End Date

Planning 6/1/2023 7/12/2023

Professional Services Selection 7/13/2023 10/16/2023

Design 10/17/2023 3/26/2024

Bidding 3/4/2024 8/19/2024

Construction 8/20/2024 6/25/2025

Close-Out 6/26/2025 8/18/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $15,589

Bidding $2,411

Construction $63,000

Close-Out $16,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at both the South Central 
Hillsborough Intertie Booster Pump Station and  the 
Cypress Creek Water Treatment Plant.  The project 
entails adding roof access safety measures (i.e. ladder 
cages) and fall protection equipment including rails and 
tie-off anchors at two groundwater storage tanks at the 
above-referenced facilities. 
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Project Location

Pasco County

07065: Maytum Vault Confined Space Removal

Project Schedule

Project Phase Start Date End Date

Planning 1/3/2025 2/27/2025

Professional Services Selection 2/27/2025 2/27/2025

Design 2/28/2025 6/19/2025

Bidding 6/20/2025 8/21/2025

Construction 8/22/2025 10/2/2025

Close-Out 10/3/2025 12/18/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $8,161

Design $12,242

Bidding $2,448

Construction $93,852

Close-Out $27,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Maytum Water Treatment 
Plant.  The project includes modifications to an 
underground venturi meter vault (approx. 8’ x 20’) at the 
facility. The venturi meter will remain in place, but all 
electrical and instrumentation will be relocated to an 
above-grade control box adjacent to the vault.  From 
the new control box, the electrical and controls system 
will be reconnected with the New Port Richey WTP 
terminal box.  The top of the vault will be removed, 
backfilled and compacted around the flow meters to 
eliminate the confined space.   
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Project Location

Hillsborough County

07070: TBC MLK Pumps Refurbishment

Project Schedule

Project Phase Start Date End Date

Planning 10/3/2022 11/11/2022

Professional Services Selection 11/14/2022 11/14/2022

Design 11/15/2022 1/16/2023

Bidding 12/28/2022 4/27/2023

Construction 4/28/2023 9/2/2025

Close-Out 9/3/2025 12/15/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $1,784,000

Project Budget by Project Phase

Project Manager

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the Tampa Bypass Canal 
Martin Luther King Pump Station and entails removing, 
inspecting and reconditioning of both the pump and 
motor of eight 800 HP Fairbanks vertical turbine raw 
water pumps.

Project description note -- Updated cost in Feb 2021 
did not including coating the pumps.  
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Project Location

Multiple

07100: Future-Information Technology-Placeholder

Project Schedule

Project Phase Start Date End Date

Planning 10/1/2021 9/30/2032

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $13,550,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager Maribel Medina

Status Not Yet Started

Project Description

This is placeholder for future not yet determined 
Information Technology Projects.  As projects are 
further defined these will be added as separate projects 
and the corresponding costs deducted from this 
placeholder project. 
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Project Location

Hillsborough County

07540: South Hillsborough Wellfield-Phase 1

Project Schedule

Project Phase Start Date End Date

Planning 6/20/2022 10/17/2022

Professional Services Selection 10/18/2022 2/20/2023

Design 2/21/2023 8/4/2023

Bidding 8/7/2023 11/20/2023

Construction or Execution 11/21/2023 2/14/2025

Close-Out 2/17/2025 4/21/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $200,000

Design $500,000

Bidding $75,000

Construction or Execution $14,225,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager

Status Not Yet Started

Project Description

The South Hillsborough Wellfield Phase 1 includes the 
design, permitting and construction of two to three 
water production wells, monitoring wells, well houses, 
temporary water treatment facilities, collection main, 
and the acquisition of temporary and permanent 
easements.  Phase 1 of the wellfield will have a 2.35 to 
3.35 mgd annual average production capacity and a 
maximum day capacity of 4.0 mgd.  Phase 1 is the first 
phase of the South Hillsborough Wellfield which is a 
long-term water supply concept recommended in the 
2018 Long-term Master Water Plan, a future phase of 
the project includes expansion of the wellfield to add 
additional wells and design and construction of a 
hydrogen sulfide removal facility by ozonation.  The 
wellfield will be possible by obtaining and acquiring 
exiting agricultural water use permitted quantities and 
by allocating groundwater credits obtained by the 
injection of up 5.0 mgd of Hillsborough County’s 
reclaimed water in the County’s South Hillsborough 
Aquifer Recharge Program (SHARP.)
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Project Location

Multiple

07603: SCADA-Software Features

Project Schedule

Project Phase Start Date End Date

Planning 4/12/2021 6/7/2021

Professional Services Selection 6/3/2021 6/3/2021

Design 6/8/2021 9/20/2021

Bidding 9/21/2021 12/20/2021

Construction 12/20/2021 5/2/2022

Close-Out 5/2/2022 6/3/2022

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $109,000

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Not Yet Started

Project Description

This project will add software features from the existing 
SCADA vendor to enhance security including Project 
Development System (PDS), DNP3 protocol, and 
Archiver Reporting Tool (ARA)
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Project Location

Multiple

07605: SCADA-System Monitoring

Project Schedule

Project Phase Start Date End Date

Planning 6/6/2022 9/16/2022

Professional Services Selection 9/16/2022 9/16/2022

Design 9/19/2022 2/3/2023

Bidding 2/6/2023 4/17/2023

Construction 4/17/2023 10/23/2023

Close-Out 10/23/2023 11/27/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $724,000

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Not Yet Started

Project Description

This project adds system monitoring which will provide 
detection of any incidents or abnormal security events 
in SCADA.
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Project Location

Multiple

07606: SCADA-Management Cluster and HA-DA Enhancements

Project Schedule

Project Phase Start Date End Date

Planning 4/1/2020 7/15/2022

Professional Services Selection 7/18/2022 7/19/2022

Design 7/18/2022 10/21/2022

Bidding 8/29/2022 12/19/2022

Construction 12/19/2022 8/21/2023

Close-Out 8/21/2023 9/25/2023

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $784,000

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Not Yet Started

Project Description

This proves will improve SCADA High Availability (HA) 
and Disaster Recovery (DR) by adding hardware and 
software solutions. Additionally,  it will add a 
management cluster for SCADA including hardware 
and software.
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Project Location

Multiple

07608: SCADA-Quality Assurance Enhancements

Project Schedule

Project Phase Start Date End Date

Planning 4/4/2022 7/15/2022

Professional Services Selection 7/15/2022 7/15/2022

Design 7/18/2022 12/2/2022

Bidding 12/5/2022 2/20/2023

Construction 2/21/2023 12/18/2023

Close-Out 12/19/2023 1/22/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $121,000

Project Budget by Project Phase

Project Manager Abdel Hussein

Construction Manager Abdel Hussein

Status Not Yet Started

Project Description

This project will add more capabilities to the SCADA 
Quality Assurance (QA) system including hardware and 
software.
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Project Location

Hillsborough County

09010: Tampa Bay Desalination Upgrade/Replace PLC/SCADA System

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 10/23/2023 2/19/2024

Planning 9/4/2017 12/17/2018

Design 2/20/2024 10/21/2024

Bidding 10/22/2024 2/17/2025

Construction 2/18/2025 9/22/2025

Close-Out 9/23/2025 12/22/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $90,158

Project Budget by Project Phase

Project Manager Justin Fox

Construction Manager Justin Fox

Status Not Yet Started

Project Description

This project is located at the Tampa Bay Desalination 
Facility.  This project is a placeholder for the upgrades 
to the facility’s Programmable Logic Controllers (PLC) 
and Supervisory Control and Data Acquisition (SCADA) 
system functions, capabilities and operational features. 
A preliminary evaluation was completed at the facility in 
2018 and an Agency-wide Master SCADA evaluation is 
currently being conducted and expected to be 
completed the Fall of 2019. The Master SCADA Plan 
will provide additional feedback into the Facility’s 
preliminary evaluation. A scope of work and capital cost 
estimates will be developed the Master SCADA Plan is 
complete.    
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Project Location

Pasco County

09108: Cypress Creek Wellfield Surface Water Improvements-Phase 3

Project Schedule

Project Phase Start Date End Date

Planning 4/4/2022 5/6/2022

Professional Services Selection 5/9/2022 7/29/2022

Design 8/1/2022 7/21/2023

Bidding 7/24/2023 12/25/2023

Construction 12/26/2023 9/13/2024

Close-Out 9/16/2024 11/18/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $151,500

Bidding $15,000

Construction $380,000

Close-Out $25,000

Project Budget by Project Phase

Project Manager Kira Krall

Construction Manager

Status Not Yet Started

Project Description

Wetland enhancements were previously constructed 
within the Cypress Creek Wellfield in 2007 and 2015. 
The original project aimed to change surface water 
drainage patters on the CCWF to rehydrate wetlands 
which were affected by ground water withdrawal, and to 
help reduce nuisance flooding in two nearby residential 
developments. Additional improvements were made in 
2015 to further enhance hydrology in several wetlands. 
Monitoring of wetlands has shown that these 
enhancements have been successful. In 2020, a 
feasibility was completed which evaluated and 
recommended several additional improvements to 
further enhance target wetlands. This project includes 
the design, permitting and post design services needed 
to finalize the design, obtain necessary permits, assist 
Tampa Bay Water with construction contractor 
selection, and provide additional assistance throughout 
the construction process.   
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Project Location

None

11005: Integrated Program Manager Consultant Services

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 5/3/2021 9/20/2021

Planning 9/21/2021 9/30/2021

Construction or Execution 10/1/2021 10/16/2028

Close-Out 10/17/2028 12/17/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction or Execution $13,500,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager Maribel Medina

Status Not Yet Started

Project Description

The Integrated Program Management Consultant has 
been retained by Tampa Bay Water to assist in the 
management of the Capital Improvements Program. 
Services and expenses included under this project are 
for general services not associated with specific capital 
projects.  Project-specific services and expenses are 
being tracked under individual capital projects.
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Project Location

Pasco County

11009: Starkey Wellfield Collection Main Assessment

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 2/25/2025 7/15/2025

Planning 7/16/2025 2/23/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Professional Services Selection $60,000

Planning $1,559,800

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

The Condition Assessment includes assessment of 
piping, within the Wellfield piping network, that may 
require Renewal & Replacement. The oldest piping is 
approximately 6,200 feet of 30-inch ductile iron pipe 
installed in 1972 between the Maytum Plant and wells 
1, 2, and 3. The Wellfield was expanded in 1982 which 
included 20,200 feet of 42-inch diameter PCCP pipe to 
wells 4, 6, 7, 8, and 9. The Wellfield was expanded 
again in 1987.  The 30-inch line between the Maytum 
WTP and the piping installed in 1982 was paralleled 
with 4,200 feet of new 36-inch ductile iron pipe. About 
2,600 feet of ductile iron 24-inch collection pipe was 
installed to wells 13 and 14 connecting to a tee that 
was left between wells 7 and 9. Another 3,100 feet of 
42-inch collection main was installed to the east to 
wells 10, 11, 12, and 15. The smaller diameter piping to 
each individual well will not be assessed.  
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Project Location

Pasco County

11010: Cypress Creek Collection Main Condition Assessment

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 10/1/2021 2/18/2024

Planning 2/21/2024 4/6/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Professional Services Selection $36,000

Planning $825,200

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

The Condition Assessment includes assessment of the 
piping sections within the wellfield piping network that 
may require Renewal & Replacement.  The Cypress 
Creek Wellfield was installed in 1975. 

The condition assessment will include an approximately 
3,100 feet of 30-inch and 7,200 feet of 24-inch diameter 
mid-size diameter piping. The smaller diameter piping 
(16-inch and smaller) to each individual well will not be 
assessed. 
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Project Location

City of Tampa

50022: Morris Bridge Booster Station Pumps 1 and 2 Replacement

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 4/1/2024 6/18/2024

Design 6/19/2024 6/17/2025

Bidding 6/18/2025 12/16/2025

Construction 12/17/2025 10/20/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $295,000

Bidding $20,000

Construction $1,001,000

Construction Costs $2,353,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Morris Bridge Booster 
Station and includes replacement of pumps and motors 
2 and 3 with larger pumps and replacement of the 
Variable Frequency Drives. 
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Project Location

Pasco County

50023: Starkey Wellfield Improvements

Project Schedule

Project Phase Start Date End Date

Planning 8/1/2014 11/2/2021

Design 2/27/2023 9/6/2024

Bidding 9/9/2024 4/30/2025

Construction 5/1/2025 11/20/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $70,409

Design $648,000

Bidding $31,000

Construction $4,604,689

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located in the Starkey Wellfield in Pasco 
County, FL.  The project includes the demolition and 
replacement of 3 existing well houses, abandonment of 
6 production wells, replacement of pumps and motors 
and modifications to process, electrical and I&C 
equipment, including Arc Flash upgrades.  
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Project Location

Pasco County

50037: Cypress Creek WTP Stationary Generators

Project Schedule

Project Phase Start Date End Date

Design 1/2/2023 5/11/2023

Bidding 5/12/2023 10/16/2023

Construction 10/17/2023 8/19/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $442,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Cypress Creek Pump 
Station and includes replacement and/or refurbishment 
of the Laboratory Building, IEM building, and the 
Lighting generators. 
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Project Location

Hillsborough County

50041: Northwest Hillsborough Wellfield Improvements

Project Schedule

Project Phase Start Date End Date

Planning 6/6/2022 8/5/2022

Professional Services Selection 8/8/2022 3/6/2023

Design 3/7/2023 10/28/2024

Bidding 10/29/2024 5/28/2025

Construction 5/29/2025 9/1/2027

Close-Out 9/2/2027 12/20/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $997,000

Bidding $34,000

Construction $4,586,000

Close-Out $374,000

Project Budget by Project Phase

Project Manager Justin Fox

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the Northwest Hillsborough 
Wellfield (Hillsborough County) and includes 
replacement of Vertical Turbine Pumps and motors at 7 
well sites. Project includes replacement and addition of 
electrical Overcurrent Protection Devices (OPD) with 
new equipment that will reduce the Arc Flash Hazard 
condition at the well sites.  The project also includes the 
replacement of six wellhouses (NWH 01-06). NWH-07 
wellhouse may not require replacement, but a retrofit of 
the space.  Existing MCCs, pumps/motors control 
equipment (mix of  ex. soft starters and VFDs) may be 
replaced based on existing condition, age, and 
maintenance history.  
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Project Location

Hillsborough County

50042: Cosme-Odessa Wellfield Improvements

Project Schedule

Project Phase Start Date End Date

Planning 1/3/2023 9/27/2023

Design 9/27/2023 5/29/2024

Bidding 5/30/2024 9/23/2024

Construction 9/10/2024 2/10/2026

Close-Out 2/11/2026 4/27/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $69,000

Construction $5,213,000

Close-Out $446,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Justin Fox

Status Not Yet Started

Project Description

The project is located at the Cosme-Odessa Wellfield 
and includes: (1) the removal of  existing Tampa Bay 
Water owned overhead power lines and replacement 
with commercial power lines at wells 1, 3, 5-10, 12, 16, 
18, 20, 21, 24, 25, 30, 31, 32, and 34; (2) Installation of 
new motor starters  at Wells 1, 3, 5-10, 12, 16, 18, 20, 
21, 24, 25, 30, 31, 32, and 34; and (3) Replacement of 
the existing fiber optic cable.
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Project Location

Pasco County

50043: Cypress Creek Headwall Erosion Repair

Project Schedule

Project Phase Start Date End Date

Design 11/10/2015 5/31/2017

Bidding 8/1/2024 12/16/2026

Construction 12/17/2026 5/5/2027

Close-Out 5/6/2027 8/18/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $35,550

Bidding $5,000

Construction $325,376

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Justin Fox

Status Not Yet Started

Project Description

The project is located in the Cypress Creek Wellfield 
and includes repair of damage caused by erosion to the 
service road (Pump Station Road) culvert crossing of 
Cypress Creek. 
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Project Location

Hillsborough County

50047: Morris Bridge Chemical Piping Replacement

Project Schedule

Project Phase Start Date End Date

Design 8/2/2022 4/10/2024

Bidding 10/25/2023 7/29/2024

Construction 7/29/2024 3/9/2026

Close-Out 3/9/2026 4/20/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $176,000

Bidding $62,000

Construction $1,381,000

Close-Out $108,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Ryan Morriss

Status Not Yet Started

Project Description

This project is located at the Morris Bridge Booster 
Station and involves replacing the chemical feed 
systems, which includes the above and below ground 
chemical piping, ammonia chemical pumps, sodium 
hypochlorite tanks (two), and in-pipe chemical injection 
points. 
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Project Location

Hillsborough County

50048: BUD 5 Chemical Piping Replacement

Project Schedule

Project Phase Start Date End Date

Design 10/3/2022 10/25/2023

Bidding 10/18/2023 3/4/2024

Construction 3/4/2024 11/18/2025

Close-Out 11/18/2025 2/16/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $146,000

Bidding $41,000

Construction $902,000

Close-Out $101,000

Project Budget by Project Phase

Project Manager

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

The project involves replacing the chemical feed 
systems at the BUD 5 Water Treatment Plant. 
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Project Location

Hillsborough County

50052: High Service Pump Station Ball Valve Replacement

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 6/1/2023 7/27/2023

Planning 8/12/2016 9/29/2017

Design 7/28/2023 1/8/2024

Construction 4/16/2024 10/20/2025

Bidding 1/9/2024 4/15/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $19,980

Design $130,920

Construction $1,444,020

Bidding $11,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the High Service Pump Station 
and includes repair or replacement of ball valves for 
Pump Nos. 1, 3, 4, and 5 and evaluation of  the current 
condition and configuration of the associated control 
piping for any irregularities which could impact 
reliability.
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Project Location

Hillsborough County

50055: Tampa Bay Desalination VFDs Replacement

Project Schedule

Project Phase Start Date End Date

Professional Services Selection 4/1/2023 6/19/2023

Design 6/20/2023 2/26/2024

Bidding 2/27/2024 6/7/2024

Construction 6/10/2024 12/19/2025

Close-Out 12/22/2025 4/20/2026

Planning 9/5/2017 4/1/2019

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $2,429,771

Planning $426,229

Project Budget by Project Phase

Project Manager Justin Fox

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located a the Tampa Bay Desalination 
Facility and includes the replacement of existing 
Medium and Low Voltage Variable Frequency Drives 
(VFD). Twenty total VFDs.

The Planning Phase included the repairs and/or 
replacement of five VFDs that failed. This phase is 
complete. The remainder of the VFDs included in this 
project will be replaced in future years as scheduled.
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Project Location

Pasco County

50056: South Pasco Transmission Main Pipe Repair

Project Schedule

Project Phase Start Date End Date

Planning 10/2/2023 2/24/2024

Professional Services Selection 2/5/2024 7/1/2024

Design 7/2/2024 8/26/2025

Bidding 8/27/2025 2/16/2026

Construction 2/17/2026 11/17/2026

Close-Out 11/18/2026 2/15/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $140,000

Design $139,000

Bidding $11,000

Construction $1,422,000

Close-Out $137,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project includes repairs to rehabilitate portions of 
the South Pasco Transmission Main (TM) that were 
identified as damaged or distressed by a condition 
assessment performed by Pure Technologies U.S. Inc 
in 2015.
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Project Location

Hillsborough County

50057: Tampa Bay Desalination Plant Belt Filter Press Replacement

Project Schedule

Project Phase Start Date End Date

Planning 4/3/2028 4/20/2028

Professional Services Selection 4/21/2028 5/22/2028

Design 5/23/2028 8/8/2028

Bidding 8/9/2028 12/5/2028

Construction 12/6/2028 2/5/2030

Close-Out 2/6/2030 4/10/2030

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $26,000

Bidding $9,000

Construction $1,163,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Tampa Bay Desalination 
Plant and includes the replacement in kind of the two 
(2) belt filter press assemblies and appurtenances. 
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Project Location

Hillsborough County

50058: Tampa Bay Desalination Plant Piping Replacement

Project Schedule

Project Phase Start Date End Date

Planning 1/16/2026 2/5/2026

Design 2/6/2026 3/1/2027

Bidding 3/2/2027 7/5/2027

Construction 7/6/2027 4/25/2028

Close-Out 4/26/2028 9/4/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Bidding $5,000

Construction $704,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Tampa Bay Desalination 
Plant and  includes the installation of three new water 
line headers throughout the Tampa Bay Desalination 
Plant. Various small piping within the plant is 
constructed of HDPE and has leaked on numerous 
occasions. 
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Project Location

Hillsborough County

50059: Harney Pump Station Pumps and Motors Replacement

Project Schedule

Project Phase Start Date End Date

Planning 8/2/2017 8/31/2018

Design 3/17/2025 10/10/2025

Bidding 10/13/2025 3/16/2026

Construction 3/17/2026 5/10/2027

Close-Out 5/11/2027 9/13/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $68,268

Construction $791,732

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

The projects includes: (A) replacement of two of the 
three existing pumps and motors at the Tampa Bypass 
Canal (TBC) Harney Pump Station (PS) and (B) 
replacement of  the existing motor control components.

The Planning Phase includes the replacement of Pump 
No. 2 which failed after CIP approval in April 2017.  
Pump 2 needs to be replaced immediately to maintain 
the level of service of the Harney Pump Station.  The 
second pump included in the scope of this project will 
be replaced according to the initial approved design 
and construction schedule.
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Project Location

Pinellas County

50060: Keller Hydrogen Sulfide Facility Roofing Replacement

Project Schedule

Project Phase Start Date End Date

Planning 10/1/2026 11/11/2026

Professional Services Selection 11/12/2025 2/16/2027

Design 2/17/2027 8/20/2027

Bidding 8/23/2027 2/15/2028

Construction 2/16/2028 4/9/2029

Close-Out 4/10/2029 8/21/2029

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $444,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Keller Hydrogen Sulfide 
Removal Facility and includes replacing the existing 
roof on the Transfer and Booster Pump Station 
buildings with a standing seam metal roof to prevent 
rainwater from entering the buildings.
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Project Location

Pasco County

50061: Odessa Booster Station Pumps Replacement

Project Schedule

Project Phase Start Date End Date

Planning 4/1/2025 5/12/2025

Professional Services Selection 5/13/2025 8/19/2025

Design 8/20/2025 6/30/2026

Bidding 7/1/2026 12/15/2026

Construction 12/16/2026 12/14/2027

Close-Out 12/15/2027 4/18/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $47,000

Bidding $2,000

Construction $1,454,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Odessa Booster Station 
and includes replacing the existing 250 hp pumps with 
50 hp pumps to more efficiently meet the pressure 
system demands and requirements.
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Project Location

Hillsborough County

50062: Tampa Bay Desalination Pipeline Reliability - Phase II

Project Schedule

Project Phase Start Date End Date

Planning 6/3/2024 6/28/2024

Professional Services Selection 7/1/2024 8/21/2024

Design 8/22/2024 3/10/2025

Bidding 3/11/2025 10/22/2025

Construction 10/23/2025 7/22/2026

Close-Out 7/23/2026 10/21/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $42,500

Bidding $17,500

Construction $1,435,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Tampa Bay Desalination 
Plant and  includes repairing erosion, removing 
vegetation, re-coating (painting), and replacing bolts 
and appurtenances that have corrosion on Tampa Bay 
Water's owned above-grade piping located on the 
TECO Big Bend Power Plant site. Additionally, the 
double contained chlorine dioxide chemical piping will 
be replaced. The 36-inch above grade FRP piping will 
be cleaned and inspected. Manways will be added to 
the buried 48-inch concentrate and 54-inch seawater 
supply HDPE piping, these will be accessed, cleaned 
and inspected. This project is Phase II of 3 phases to 
address issues identified after preliminary inspections 
completed in 2016. 
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Project Location

Hillsborough County

50063: BUD Wells Pumps and Motors Replacement

Project Schedule

Project Phase Start Date End Date

Planning 10/2/2023 12/1/2023

Design 12/4/2023 7/8/2024

Bidding 7/9/2024 2/6/2025

Construction 2/7/2025 11/13/2025

Close-Out 11/14/2025 2/16/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

$37,000

Design $125,000

Bidding $15,000

Construction $497,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the Brandon Urban Dispersed 
Wells and will replace pumps and refurbish or replace 
motors for BUD Wells 2, 4, and 6.
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Project Location

Hillsborough County

50065: Carrollwood Wells Electrical Improvement

Project Schedule

Project Phase Start Date End Date

Design 11/12/2025 4/29/2026

Bidding 4/30/2026 10/20/2026

Construction 10/21/2026 8/3/2027

Close-Out 8/4/2027 10/19/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $282,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Justin Fox

Status Not Yet Started

Project Description

This project is located at the Carrollwood Wells and 
includes the replacement of the  existing electrical 
service and power distribution equipment and motor 
controls.
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Project Location

Pinellas County

50068: Keller Hydrogen Sulfide Aeration Blowers

Project Schedule

Project Phase Start Date End Date

Planning 6/5/2024 8/27/2024

Professional Services Selection 8/28/2024 11/11/2024

Design 11/12/2024 5/6/2025

Bidding 5/7/2025 9/5/2025

Construction 9/8/2025 8/31/2026

Close-Out 9/1/2026 12/31/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $49,000

Bidding $3,000

Construction $302,000

Close-Out $32,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Keller Hydrogen Sulfide 
Removal Facility and includes the replacement of six 
aeration blowers and motors and the purchase of up to 
two additional spares, one with a right-hand 
configuration and one with a left-hand configuration.  
Blower capacity will remain the same. 
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Project Location

Hillsborough County

50069: Repump Station Generator

Project Schedule

Project Phase Start Date End Date

Planning 1/10/2028 3/10/2028

Professional Services Selection 3/13/2028 3/13/2028

Design 3/13/2028 10/16/2028

Bidding 10/17/2028 5/17/2029

Construction 5/18/2029 5/9/2030

Close-Out 5/10/2030 8/19/2030

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $218,000

Close-Out $15,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Repump Pump Station 
and includes the replacement of a 200 KW mobile 
generator.
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Project Location

Hillsborough County

50070: Repump Station Variable Frequency Drives

Project Schedule

Project Phase Start Date End Date

Planning 11/6/2023 1/5/2024

Professional Services Selection 1/8/2024 4/25/2024

Design 4/26/2024 11/29/2024

Bidding 12/2/2024 7/2/2025

Construction 7/3/2025 10/7/2026

Close-Out 10/8/2026 12/21/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $41,000

Bidding $7,000

Construction $863,000

Close-Out $86,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Repump Station and 
includes the retrofit the existing Medium Variable 
Frequency Drives (VFDs) No. 2105 and No. 2106. The 
Renewal and Replacement model shows that these 
units will reach the end of useful life by 2025. 
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Project Location

Pasco County

50071: Cypress Creek Pump Station Variable Frequency Drives

Project Schedule

Project Phase Start Date End Date

Planning 6/1/2022 8/2/2022

Professional Services Selection 8/3/2022 10/26/2022

Design 10/26/2022 6/1/2023

Bidding 6/1/2023 10/17/2023

Construction 10/17/2023 11/12/2024

Close-Out 11/12/2024 2/17/2025

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $135,000

Bidding $9,000

Construction $1,076,000

Close-Out $125,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Cypress Creek Pump 
Station and includes the replacement of the existing 
Medium Voltage Variable Frequency Drives (VFDs) No. 
1 and No. 6  These VFDs will be sized for 1250 HP and 
1500 HP at 4160 V. The new VFDs shall have internal 
transformers and the N+1 feature concerning the 
number of power cells. The Renewal and Replacement 
model shows that these units will reach the end of 
useful life between 2024 and 2026.  The pump station 
will be maintained operational through-out all the work. 
Only one VFD shall be replaced at a time. No other 
work to the structure will be required.
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Project Location

Pinellas County

50072: Keller Hydrogen Sulfide Chemical Feed System

Project Schedule

Project Phase Start Date End Date

Planning 11/7/2023 1/29/2024

Professional Services Selection 1/30/2024 4/18/2024

Design 4/19/2024 10/25/2024

Bidding 10/28/2024 2/20/2025

Construction 2/21/2025 12/18/2025

Close-Out 12/19/2025 4/14/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $52,000

Bidding $2,000

Construction $242,000

Close-Out $25,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Keller Hydrogen Sulfide 
Removal Facility and includes the replacement the 
chemical feed systems for both for sodium hydroxide 
and sodium hypochlorite.
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Project Location

Pasco County

50073: Cypress Creek Water Treatment Plant 72-Inch Valve

Project Schedule

Project Phase Start Date End Date

Planning 1/21/2022 4/14/2022

Professional Services Selection 4/15/2022 11/7/2022

Design 11/8/2022 7/19/2024

Bidding 7/22/2024 3/26/2025

Construction 3/27/2025 1/2/2026

Close-Out 1/5/2026 3/16/2026

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $1,165,000

Bidding $28,000

Construction $3,806,000

Close-Out $366,000

Project Budget by Project Phase

Project Manager Eliana Lara

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project is located at the north side of the Cypress 
Creek Water Treatment Plant (CCWTP) in Pasco 
County, Fl. The project includes the replacement of a 
72-inch butterfly valve located in the 72-in steel 
transmission main on the post side of the CCWTP, and 
the possibility of relocating the chemical injection 
points.  A temporary bypass will be required during the 
repairs.  
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Project Location

Hillsborough County

50076: C.W. Bill Young Regional Reservoir-Dissolved Air Lines 
Replacement

Project Schedule

Project Phase Start Date End Date

Planning 4/1/2022 5/2/2022

Professional Services Selection 5/2/2022 7/18/2022

Design 6/29/2022 12/9/2022

Bidding 12/12/2022 3/20/2023

Construction 3/1/2023 3/5/2024

Close-Out 3/6/2024 4/16/2024

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $68,000

Bidding $17,000

Construction $523,000

Close-Out $4,000

Project Budget by Project Phase

Project Manager James Smith

Construction Manager Richard Menzies

Status Not Yet Started

Project Description

This project will replace the porous hose portion of the 
dissolved air lines in the north end of the reservoir.  
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Project Location

Hillsborough County

52002: Carrollwood Pumps and Motors Refurbishment

Project Schedule

Project Phase Start Date End Date

Planning 10/1/2024 11/11/2025

Professional Services Selection 11/11/2025 11/11/2025

Design 11/12/2025 4/29/2026

Bidding 4/30/2026 10/20/2026

Construction 10/21/2026 8/3/2027

Close-Out 8/4/2027 10/19/2027

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Construction $335,000

Close-Out $88,000

Project Budget by Project Phase

Project Manager

Construction Manager Justin Fox

Status Not Yet Started

Project Description

This project is located at the Carrollwood wellfield and 
includes the refurbishment or replacement of three 
vertical turbine pumps and motors within the. The 
pumps include 30 HP, 40 HP and 50 HP motors. The 
pumps shall first be removed and inspected to decide 
whether it is more cost-effective to refurbish or replace 
them. Control panels and soft starts shall also be 
evaluated and replaced or refurbished if needed. 
Improvements may include modifications to the well 
pump housings and/or buildings to allow for easier 
removal and reinstallation in the future.
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Project Location

Hillsborough County

52003: Lake Bridge Pumps and Motors

Project Schedule

Project Phase Start Date End Date

Planning 6/3/2025 6/27/2025

Professional Services Selection 6/30/2025 10/20/2025

Design 10/21/2025 4/17/2026

Bidding 4/20/2026 10/19/2026

Construction 10/20/2026 4/10/2028

Close-Out 4/11/2028 6/19/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Design $72,755

Bidding $4,245

Construction $515,000

Close-Out $136,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Lake Bridge WTP and 
entails reconditioning the pump and motor of two 250 
HP axial split case centrifugal pumps.  The VFDs will 
also be evaluated for refurbishment or replacement if 
needed. Services to include retrofitting the pumps 
packing seals to mechanical seals.  One pump will be 
refurbished per year and preferably during the rainy 
season. 
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Project Location

City of Tampa

52005: Tampa-Hillsborough Interconnect Pump Station

Project Schedule

Project Phase Start Date End Date

Planning 2/18/2028 12/13/2028

Professional Services Selection 3/17/2028 6/29/2028

Design 8/10/2028 2/8/2029

Bidding 2/9/2029 5/23/2029

Construction 5/24/2029 6/26/2030

Close-Out 6/27/2030 8/19/2030

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $28,000

Design $26,000

Bidding $3,000

Construction $356,000

Close-Out $28,000

Project Budget by Project Phase

Project Manager

Construction Manager

Status Not Yet Started

Project Description

This project is located at the Tampa-Hillsborough 
Interconnect Pump Station. The project entails the 
replacement of the 20-horsepower pump and motor 
(No. 3) with a 75-horsepower pump and motor including 
all piping and electrical modifications including a 
Variable Frequency Drive.  The project also includes 
the inspection and repair or direct replacement of the 
remaining original 200-horsepower pump and motor 
(No. 1),  and piping and electrical modifications.
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Project Location

Hillsborough County

90003: System Configuration III-New Water Supply-Placeholder

Project Schedule

Project Phase Start Date End Date

Planning 8/1/2022 10/2/2023

Professional Services Selection 8/1/2022 6/19/2023

Design 12/13/2022 1/28/2026

Bidding 1/29/2026 3/15/2027

Construction 3/15/2027 7/27/2028

Close-Out 7/27/2028 11/20/2028

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Professional Services Selection $420,000

Design $3,680,000

Bidding $300,000

Construction $310,993,000

Close-Out $10,150,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager Maribel Medina

Status Not Yet Started

Project Description

This is a placeholder project to identify future funding 
needs.  The 2018 Long-term Master Water Plan (Plan) 
was approved in December 2018. The Plan included 
several recommendations including further study of the 
feasibility of three top-ranked water supply projects to 
meet the region’s future water supply needs. Projects 
currently being studied for feasibility include: 
• Surface Water Treatment Plant Expansion: Feasibility 
Study (Project 09014)
• Desalination Treatment Plant Expansion: Feasibility 
Study (Project 09015)
• South Hillsborough Wellfield: Feasibility Study (Project 
01611)
Once completed, the feasibility studies will help in the 
development of a recommendation for the eventual 
selection and construction timing of one or more 
projects. A selection will be made by Tampa Bay 
Water’s Board in December 2022.   
For planning purposes, the basis of the cost estimate 
used as a placeholder is the Desalination Treatment 
Plant Expansion which is the project with the highest 
capital costs.  These costs are based on costs included 
in the Plan and escalated to the actual implementation 
timeframe of the project.
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Project Location

Multiple

: Water Quality Improvements Program-Placeholder

Project Schedule

Project Phase Start Date End Date

Planning 10/17/2022 9/29/2030

Expenditure Plan by Fiscal Year and Funding Source

Project Phase Amount

Planning $348,596,000

Project Budget by Project Phase

Project Manager Maribel Medina

Construction Manager

Status

Project Description

This is placeholder for future not yet determined Water 
Quality Improvements Projects. Tampa Bay Water is 
conducting a Regional Water Quality Study that will 
identify improvements that will result in induvial capital 
projects.  The study will be completed in the spring of 
2022.  Projects identified through the study will be 
prioritized and added to the CIP cycle covering FY 
2023-2032 and the corresponding costs deducted from 
this placeholder project.  
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